Design & Construction Services ALL Pending Minor Capital Project Requests as of 10/31/2013

Req Date Request # Requestor Status Just Est Lump Plan Planner Hrs Estimator Hrs PM Hrs In Req to Being Plan PlanQueto InEst Req to Being Estto EstQue Age Timeto Waiting
Dolt Reqa Sum Rea Plan PlanQue Planned Complet PlanComp Queue EstQue Estimate Custome to Cust Customer for Cust

02/27/2013 231797 Rajeev Sadasivan Submitted for project number only False True False True Brazen 2/27/2013 1 3/1/2013 177

04/09/2013 233223  Angela Childrey Project Estimate has been completed False True False True Flintoff 4 Miller-Swift 4/17/2013 7 4/18/2013 4/29/2013 9 4/29/2013 15 5/8/2013 5/9/2013 9 148 23 126
04/16/2013 233471 Karen M. Wilson-Hedrick  Project Estimate has been completed False True False True Rooks 8 Brazen/Miller- 4/17/2013 2 4/17/2013 6/7/2013 38 6/7/2013 39 6/7/2013 7/1/2013 17 143 55 89

Swift
05/01/2013 234184 Rachel Paulson Request in queue for Closing False True False True  Padilla de 7 Miller-Swift 5/1/2013 1 5/1/2013 7/10/2013 51 7/12/2013 53 7/17/2013 7/24/2013 9 132 61 72
Hernandez

05/03/2013 234309 Karen M. Wilson-Hedrick  Project Estimate has been completed False True False True Rooks 4 Miller-Swift 5/8/2013 4 5/8/2013 5/14/2013 5 5/14/2013 8 5/21/2013 5/30/2013 13 130 20 111
05/03/2013 234329 Annette Hawkins Project Estimate has been completed False True False False Miller-Swift 5/15/2013 9 5/21/2013 6/5/2013 16 130 24 107
05/07/2013 234415 Karen M. Wilson-Hedrick  Request in queue for Closing False True False True Flintoff 5 Miller-Swift 5/8/2013 2 5/8/2013 7/24/2013 56 7/24/2013 57 8/2/2013 8/2/2013 8 128 64 65
05/14/2013 234901 Sylvia Bly Validating account expenditure authorization True False False False 123

05/15/2013 234969 Rose Foster Validating account expenditure authorization True False False False 122

08/08/2013 235153  Andrew Kaufman Validating account expenditure authorization True False False False  Padillade Nathan Crist 2 5/23/2013 56 5/30/2013 6/21/2013 22 61

Hernandez

05/22/2013 235383 Marie Persha Request in queue for Closing False True False True Azar 2 Miller-Swift 5/24/2013 3 6/11/2013 13 6/11/2013 15 7/2/2013 7/3/2013 17 117 31 87
05/23/2013 235413  Daisy Wright Project Estimate has been completed False True False False Miller-Swift 5/24/2013 2 5/31/2013 5/31/2013 6 116 7 110
05/24/2013 235469 Donna Carroll Project Estimate has been completed False True False False Rooks 1 Miller-Swift 5/24/2013 1 6/12/2013 6/12/2013 14 115 14 102
06/07/2013 236030 Marie Persha Project Estimate has been completed False True False True Flintoff 1 Miller-Swift 6/12/2013 4 6/13/2013 6/21/2013 8 6/21/2013 11 6/26/2013 8/8/2013 35 105 45 61
06/18/2013 236414 Dr. Bonnie Sloane Validating account expenditure authorization True False False True Flintoff 6/21/2013 4 6/24/2013 98

06/25/2013 236631 Daisy Wright Project Estimate has been completed False True False False Miller-Swift 7/3/2013 7 7/17/2013 7/17/2013 11 93 17 77
07/05/2013 236945 Derrick Albers Project Estimate has been completed False True False True Flintoff 3 Miller-Swift 7/17/2013 9 7/17/2013 8/22/2013 27 8/22/2013 35 9/5/2013 10/11/2013 37 85 71 15
07/09/2013 237076 Anita Knight Validating account expenditure authorization True False False False 83

07/11/2013 237158 Uzma Khan Request in queue for Closing False True False False Miller-Swift 7/17/2013 5 7/18/2013 7/19/2013 3 81 7 75
07/19/2013 237539  Fred Florkowski Project Estimate has been completed False True False True Rooks 8 Miller-Swift 7/29/2013 7 7/29/2013 9/20/2013 40 9/20/2013 46 10/18/2013 10/18/2013 21 75 66 10
07/22/2013 237583  Beth Myers Project Estimate has been completed False True False False Miller-Swift 7/29/2013 6 8/2/2013 8/12/2013 11 74 16 59
07/23/2013 237644 Karla Validating account expenditure authorization True False False False 73

07/23/2013 237645  Phyllis Seals Project Estimate has been completed False True False True Rooks Miller-Swift 8/7/2013 12 8/15/2013 8/27/2013 15 8/27/2013 26 9/11/2013 9/13/2013 14 73 39 35
07/25/2013 237727 Nancy Project Estimate has been completed False True False True Rooks 3 Miller-Swift 8/7/2013 10 8/15/2013 8/20/2013 10 8/20/2013 19 9/11/2013 10/3/2013 33 71 51 21
08/06/2013 238105 Dawn Cochrane Validating account expenditure authorization True False False False 63

08/06/2013 238153  Daisy Wright Project Estimate has been completed False True False True Azar 2 Miller-Swift 8/15/2013 8 8/20/2013 9/30/2013 33 9/30/2013 40 10/9/2013  10/17/2013 14 63 53 11
08/08/2013 238247 Gerald Tilson Submitted for project number only False False False False 61
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08/08/2013 238273 Donna Carroll Project Estimate has been completed False True False False Miller-Swift 1 9/4/2013 20 10/3/2013 10/3/2013 22 61 41 21
08/08/2013 238278  AliTajer Project Estimate has been completed False True False True Flintoff 2 Miller-Swift 2 8/8/2013 1 8/13/2013 8/22/2013 11 8/22/2013 11 9/4/2013 9/5/2013 11 61 21 41
08/09/2013 238312 Beth Madigan Validating account expenditure authorization True False False False 60
08/09/2013 238319  Otto Muzik Validating account expenditure authorization True False False False 60
08/12/2013 238449 Janine Dunlop Project Estimate has been completed False True False True Azar Miller-Swift 2 8/15/2013 4 9/11/2013 9/26/2013 59 34 26
08/13/2013 238507 Uzma Khan Validating account expenditure authorization True False False False 58
08/14/2013 238579  Chris Gottschling Project Estimate has been completed False True False False Miller-Swift 1 Crist 8/15/2013 2 8/16/2013 9/26/2013 31 57 32 26
08/21/2013 238956 Karen M. Wilson-Hedrick  Estimate development is in progress False True False True Flintoff 5 Miller-Swift 8/23/2013 3 8/23/2013 9/13/2013 16 9/13/2013 18 10/17/2013 52
08/23/2013 239080 Sandra Schemske Project Estimate has been completed False True False True Azar 2 Miller-Swift 1 8/23/2013 1 9/26/2013 25 9/26/2013 25 10/18/2013 10/18/2013 17 50 41 10
08/23/2013 239085 Beth Madigan Validating account expenditure authorization True False False False 50
08/26/2013 239307 Sandra Schemske Project request is in active Planning False True False True Azar Miller-Swift 9/3/2013 7 9/3/2013 49
08/27/2013 239370 Lydia Knight Project Estimate has been completed False True False True Rooks 4 Miller-Swift 2 9/3/2013 6 9/5/2013 9/19/2013 13 9/19/2013 18 10/9/2013  10/16/2013 20 48 37 12
08/30/2013 239642  Daisy Wright Project Estimate has been completed False True False False Miller-Swift 1 9/3/2013 3 9/11/2013 9/26/2013 18 45 20 26
08/30/2013 239643  Gerry Tilson Project request is in active Planning False True False True  Padilla de Miller-Swift 8/30/2013 1 9/3/2013 45
Hernandez
08/30/2013 239671 Tysh Hopkins/Shelia Validating account expenditure authorization True False False False 45
Stewart
09/03/2013 239783  Daisy Wright Project request is in active Planning False True False True Rooks Miller-Swift 9/10/2013 6 9/10/2013 10/15/2013 26 43
09/03/2013 239788 Barbara Hale Project Estimate has been completed False True False True  Padilla de 2 Miller-Swift 2 9/11/2013 7 9/13/2013 9/18/2013 6 9/18/2013 12 10/3/2013 10/3/2013 12 43 23 21
Hernandez
09/16/2013 240502 Jenny Hutchinson Project Estimate has been completed False True False True Padilla de 2 Miller-Swift 2 9/18/2013 3 9/19/2013 9/25/2013 6 9/25/2013 8 10/9/2013  10/14/2013 14 34 21 14
Hernandez
09/17/2013 240553  Angela Childrey Project request is in queue for an Estimate False True False True Flintoff 5 Miller-Swift 9/18/2013 2 9/18/2013 10/25/2013 28 10/25/2013 29 33
09/19/2013 240651 Gerald Tilson Project Estimate has been completed False True False False Miller-Swift 2 Crist 9/19/2013 1 10/1/2013  10/25/2013 27 31 27 5
09/30/2013 241106 Jill Pruitt Validating account expenditure authorization True False False False 24
10/09/2013 241479 Sandra Schemske Project request is in active Planning False False False False Rooks Miller-Swift 10/10/2013 2 10/10/2013 17
10/10/2013 241518  Krista Mitchell Project Estimate has been completed False True False False Miller-Swift 2 10/10/2013 1 10/21/2013 10/24/2013 11 16 11 6
10/10/2013 241532 Anita Knight Validating account expenditure authorization True False False False 16
10/10/2013 241535 Daisy Wright Project Estimate has been completed False True False False Miller-Swift 2 10/10/2013 1 10/16/2013 10/21/2013 8 16 8 9
10/11/2013 241559 Daisy Wright Validating account expenditure authorization True False False False 15
10/14/2013 241659 William Grever Project request is in queue for an Estimate False True False True Flintoff 3 10/15/2013 2 10/15/2013  10/29/2013 11 10/29/2013 12 14
10/15/2013 241708  Alex Stephens Project request is in queue for Planning False True False True  Padilla de Miller-Swift 10/18/2013 4 13
Hernandez
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10/18/2013 241844  Christina Cowen Validating account expenditure authorization True False False False 10

10/18/2013 241853 Rose Foster Project Estimate has been completed False True False False Miller-Swift 3 10/22/2013 3 10/28/2013 10/30/2013 7 10 9 2
10/23/2013 242088 David Wissbrun Estimate development is in progress False True False False Miller-Swift 10/28/2013 4 10/31/2013 7

10/23/2013 242096 Beth Olson Validating account expenditure authorization True False False False 7

10/24/2013 242161 JHill False  False False False 6

10/24/2013 242162 Theresa Y. Hill Validating account expenditure authorization True False False False 6

10/24/2013 242168 Sandra Shemske Project Estimate has been completed False True False False Brazen 1 Brazen 1 Moore 1 10/24/2013 1 10/24/2013 10/24/2013 1 6 1 6
10/25/2013 242188 Christa Azar False False False False 5

10/25/2013 242224 Fran False False False False 5

10/28/2013 242309 Daisy Wright False  False False False 4

10/29/2013 242336 Ahmad Heydari False False False False 3

10/29/2013 242362  Phil Gilchrist False False False False 3

10/30/2013 242401 Mary Wood False False False False 2

10/30/2013 242403 Mary Wood False False False False 2

10/31/2013 242453 Megan Etue False False False False 1

10/31/2013 242467 rob jacobs (for DCS) for False  False False False 1

Gerry Tilson

10/31/2013 242472  Stuart May False False False False 1

10/31/2013 242473  Stuart May False False False False 1

10/31/2013 242474  Stuart May False False False False 1

10/31/2013 242482 Ferna Childs False False False False 1

Total: 75 No Catagory: 16 Planner Hours: 74
IDITotal: 18 Estimator Hours: 48
Estimate Total: 15 PM Hours: 3
Planning Total: 27
Lump Sum Total: 0
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