Execution of Change Orders from: 6/1/2013

I. R. Approved C.0.

PM Project # Description Final Signature Approved KPI

771606 005 - 189670  Alhyari Upgrade Fire Suppression System

CA/KC Upgrade Fire Suppression System $4,215.00

COR# 1 P0508704 43 43 1
1 $10,097.01 Owners Scope Change 4/29/2013 6/11/2013 43

771636 003 - 196010  Milstein Renovations 2nd and 3rd Floor

NM Lab Renovations 2nd & 3rd Floor Abatement $16,050.00

COR# 1 P0621344 98 55 2
1 $2,290.00 Owners Scope Change 5/7/2013 7/1/2013 55
17 $620.00 Field Condition 5/31/2013 7/1/2013 31

771648 096 - 194494  Jacobs UGL Exterior Panel

RJ Exterior Panel and Joint Replacement $370,085.00

COR# 2 P0618267 135 37 3
3 $35,350.00 Omission 5/7/2013 6/13/2013 37
4 $23,439.00 Field Condition 5/7/2013 6/13/2013 37

771690 038 - 210433  Carter Art and Art History Relocation

LC Art & Art History Relocation $28,206.00

COR# 1 P0623802 161 26 4
5 $1,990.00 Owners Scope Change 5/17/2013 6/12/2013 26

771700 090 - 213973  Milstein Core Lab Renovation - Phase |

NM CORE Lab Renovation $576,978.00

COR# 9 P0525124 272 111 >
22 $3,002.79 Hidden Condition 3/5/2013 6/24/2013 111

COR#: 10 P0525124 331 59 6
23 $8,375.65 Hidden Condition 5/3/2013 7/1/2013 59

771704 051 - 212728  Carter 2012 Parking Deferred Maintenance Projects

LC FY 2012 Deferred Maintenance & Improvements - PS1 $2,892,484.00
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I. R. Approved C.0.

PM Project # Description Final Signature Approved KPI

COR# 1 P0523969 379 48 7
1 $38,124.00 Field Condition 4/25/2013 6/11/2013 47
2 $174,913.52 Owners Scope Change 4/24/2013 6/11/2013 48

771729 038 - 216836  Carter Renovation of Room 101 and 105

LC Renovation of Rooms 101 & 105 $94,600.00

COR# 5 P0609007 413 34 8
5 $446.15 Omission 5/14/2013 6/17/2013 34

771784 155 - 191885  Kamalia Manoogian African American Room Upgrades

CA Classroom 091 Renovation $13,190.00

COR# 1 P0615430 449 36 9
1 $9,475.90 Owners Scope Change 4/29/2013 6/4/2013 36

771816 051 - 225994  Jacobs

RJ Deferred Maintenance & Improvements $2,219,000.00

COR# 1 P0630804 490 41 10
1 $61,166.00 Owners Scope Change 5/7/2013 6/17/2013 41

Total Change Orders: 10
Average Days: 49

Less than or equal to 45 days: g
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