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2/19/2013 231461 Deb Ashcraft Project request in queue for PM assignment False True False False Brazen Miller‐Swift 2/20/2013 2 3/5/2013 5/8/2013 56 74 57 18

3/6/2013 232117 Donna Carroll Project Estimate has been completed False True False False Miller‐Swift 4/25/2013 37 4/25/2013 5/2/2013 6 63 42 22

4/12/2013 233369 Valeria Cook Project Estimate has been completed False True False False Miller‐Swift 4/17/2013 4 4/23/2013 5/2/2013 12 36 15 22

4/12/2013 233388 Mary Wood Project Estimate has been completed False True False False Crist/ Miller‐
Swift

4/17/2013 4 4/18/2013 5/1/2013 11 36 14 23

4/22/2013 233719 David Barnett PM assigned to investigate project needs False True False False Miller‐Swift 4/23/2013 2 5/1/2013 5/2/2013 8 30 9 22

4/23/2013 233807 Julie Trevino Project request in queue for PM assignment False True False False Miller‐Swift Crist 5/1/2013 7 5/2/2013 5/3/2013 3 29 9 21

4/29/2013 234042 Dr Gilda Hillman Project Estimate has been completed False True False False Crist/Miller‐
Swift

5/15/2013 13 5/17/2013 5/17/2013 3 25 15 11

5/8/2013 234574 Daisy Wright Project request in queue for PM assignment False True False False Miller‐Swift 5/15/2013 6 5/15/2013 5/17/2013 3 18 8 11

Total: 8

JDI Total: 0

Estimate Total: 8

Planning Total: 0

Lump Sum Total: 0

No Catagory: 0

Estimates to customer: 8

Estimates that took 10 workdays or less to customer: 3

Percent of total: 37.5%

Estimates that took 1‐10 workdays to customer: 3

11‐20 workdays to customer: 3

21‐30 workdays to customer: 0

31‐60 workdays to customer: 2

61‐90 workdays to customer: 0

 91+ workdays to customer: 0

Average days to customer: 21
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