Design & Construction Services Completed Estimates from 5/1/2015 through 5/31/2015 asof 5/31/2015

Req Date Request # Requestor Status Type Just Est Lump Plan Planner Estimator PM In Plan Req to Being Plan PlanQueto InEst Req to Being Est to Est Que Age Timeto Waiting
Dolt Rea Sum Reqa Queue PlanQue Planned Complete PlanComp Queue EstQue Estimate Customer to Cust Customer for Cust
10/16/2014 257159  Kimberly Elms PM assigned to investigate project MCP True False False False Brazen Crist 5/1/2015 162 142 21
needs
3/25/2015 264329 Deb Ashcraft Project Estimate has been completed MCP False True False True Flintoff Brazen 3/30/2015 4 3/30/2015 4/27/2015 21 4/27/2015 24 5/11/2015 5/11/2015 11 48 34 15
4/1/2015 264712  Benjamin Phillips PM assigned to investigate project MCP False True False False Brazen Nathan 4/6/2015 4 4/8/2015 5/1/2015 20 43 23 21
needs Crist
4/2/2015 264765  Dr. Shane Perrineq Cancelled MCP False True False False Brazen 4/3/2015 2 4/6/2015 5/1/2015 21 42 22 21
4/3/2015 264799  Ruth Jensen PM assigned to investigate project MCP True False False False SiKora 5/7/2015 41 25 17
needs
4/8/2015 264979 Deb Ashcraft Project Estimate has been completed MCP False True False True Albaari Brazen 4/21/2015 10 4/22/2015 4/30/2015 8 4/30/2015 17 5/15/2015 5/15/2015 12 38 28 11
4/14/2015 265241 lan Hickman Project Estimate has been completed MCP False True False True Albaari Brazen 4/20/2015 5 4/22/2015 4/28/2015 7 4/28/2015 11 5/8/2015  5/8/2015 9 34 19 16
4/16/2015 265359  Alex Stephens PM assigned to investigate project MCP False True False False Brazen SiKora 4/20/2015 3 5/1/2015  5/1/2015 10 32 12 21
needs
4/20/2015 265535 Leo A. Tomaszewski Project Estimate has been completed MCP False True False True Padillade Brazen 4/20/2015 1 4/21/2015 5/4/2015 11 5/4/2015 11 5/7/2015  5/8/2015 5 30 15 16
Hernandez
4/22/2015 265641 Dr.LiLi Project Estimate has been completed MCP False True False True Flintoff Brazen 4/24/2015 3 4/27/2015 4/28/2015 3 4/28/2015 5 5/11/2015 5/13/2015 12 28 16 13
4/23/2015 265684 lan Studders Project Estimate has been completed MCP False True False True Padillade Brazen 4/24/2015 2 4/24/2015 5/13/2015 14 5/13/2015 15 5/13/2015 5/14/2015 2 27 16 12
Hernandez
4/24/2015 265770 Ruth Jensen PM assigned to investigate project MCP True False False False SiKora 5/1/2015 26 6 21
needs
4/27/2015 265841 Karen Wilson Project Estimate has been completed MCP False True False False Brazen 5/1/2015 5 5/8/2015  5/8/2015 6 25 10 16
4/28/2015 265906 Theodora Bolesta PM assigned to investigate project MCP True False False False Crist 5/5/2015 24 6 19
needs
4/28/2015 265934  Klm Dale PM assigned to investigate project MCP False True False False Brazen SiKora 5/1/2015 4 5/5/2015  5/8/2015 6 24 9 16
needs
4/29/2015 265985 Mary Wood PM assigned to investigate project MCP True False False False SiKora 5/1/2015 23 3 21
needs
5/4/2015 266224  Larry Lemke PM assigned to investigate project MCP True False False False Albaari SiKora 5/15/2015 20 10 11
needs
5/6/2015 266397 Deb Ashcraft Project Estimate has been completed MCP False True False True  Albaari Brazen 5/8/2015 3 5/11/2015 5/18/2015 7 5/18/2015 9 5/19/2015 5/20/2015 3 18 11 8
5/7/2015 266522 L. Bott PM assigned to investigate project MCP False True False True Azar Brazen Gibbons 5/11/2015 3 5/11/2015 5/15/2015 5 5/15/2015 7 5/15/2015 5/15/2015 1 17 7 11
needs
5/8/2015 266615  Brittany Thompson- PM assigned to investigate project MCP True False False False Crist 5/11/2015 16 2 15
Johnson needs
5/13/2015 266833  Bob Ostrowski Validating account expenditure MCP True False False False 5/26/2015 13 10 4
authorization
5/13/2015 266850 Leo A. Tomaszewski Validating account expenditure MCP True False False False 5/13/2015 13 1 13
authorization
5/13/2015 266878 Jessica Hallesy Validating account expenditure MCP True False False False 5/15/2015 13 3 11
authorization
5/13/2015 266893  Ferna Childs PM assigned to investigate project MCP True False False False Crist 5/13/2015 13 1 13
needs
5/13/2015 266896  Dr.LilLi Project Estimate has been completed MCP False True False True Albaari Brazen 5/15/2015 3 5/15/2015 5/19/2015 3 5/19/2015 5 5/20/2015 5/20/2015 2 13 6 8
5/13/2015 266898  Sausha Kellogg Project Estimate has been completed PFA False True False True Brazen Brazen 5/13/2015 1 5/13/2015 5/13/2015 1 5/13/2015 1 5/13/2015 5/13/2015 1 13 1 13
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Req Date Request # Requestor Status Type Just Est Lump Plan Planner Estimator PM In Plan Req to PlanQueto InEst Req to Being Est to Est Que Age Timeto Waiting
Do It Rea Sum Rea Queue Plan Que PlanComp Queue EstQue Estimate Customer to Cust Customer for Cust
5/14/2015 266919  Ferna Childs Validating account expenditure MCP True False False False 5/27/2015 12 10 3
authorization
5/15/2015 267012  Angela Childrey Project Estimate has been completed MCP False True False True Albaari Brazen 5/18/2015 2 7 5/27/2015 9 5/28/2015 5/28/2015 2 11 10 2
5/18/2015 267103  Patrick Erne Validating account expenditure MCP True False False False 5/19/2015 10 2 9
authorization
5/20/2015 267280 Rob Latva Validating account expenditure MCP True False False False 5/26/2015 8 5 4
authorization
5/20/2015 267282  Karen Wilson Validating account expenditure MCP True False False False 5/26/2015 8 5 4
authorization
5/27/2015 267631 David Wissbrun Project request in queue for PM MCP True False False False 5/27/2015 3 1 3
assignment
5/27/2015 267632 Joanne Kaiser Project Estimate has been completed PFA False True False True Brazen Brazen 5/27/2015 1 1 5/27/2015 1 5/27/2015 5/27/2015 1 3 1 3
Average: 3.167 7.33 3.2 7.3 26 14.30 12
DI Total: 16 Planning Only 1-10 days: 9 Estimating 1-10 workdays to customer: 12
Estimate Total: 5 11-20 days: 2 11-20 workdays to customer: 4 Estimate only Minor Projects 10 days or less: 2 of 5
. 21-30days: 1 R . Estimate with Planning Minor Projects 30 days or less: 9 of 10
Planning Total: 12 Y 21-30 workdays to customer: 1 . Pl . . . | f
31-60 days: O } ) Estimate with Planning Major Projects 60 days or less: 2 of 2
Lump Sum Total: 0 A\ 31-60 workdays to customer: 0 .
61-90 davs: O R . Estimate only Major Projects 30 days or less: 0 of
No Catagory: 0 A\ 61-90 workdays to customer: 0
91+days: O 91+ workdays to customer: 0 Percent of total: 76.5%
Total: 33
Total: 12 Total: 17
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