Design & Construction Services Planning Estimate Backlog as of 10/31/2013

Req Date Request # Requestor Status Just Est Lump Plan Planner Estimator PM In Plan Req to Being Plan PlanQueto InEst Reqto Being Age Timeto Waiting
Dolt Reqa Sum Reqa Queue PlanQue Planned Complete PlanComp Queue EstQue Estimated Customer Customer for Cust
2/27/2013 231797 Rajeev Sadasivan Submitted for project number only False True False True Brazen 2/27/2013 0 3/1/2013 246
8/21/2013 238956 Karen M. Wilson- Estimate development is in progress False True False True Flintoff Miller-Swift 8/23/2013 2 8/23/2013 9/13/2013 21 9/13/2013 23 10/17/2013 71
Hedrick
8/26/2013 239307 Sandra Schemske Project request is in active Planning False True False True Azar Miller-Swift 9/3/2013 8 9/3/2013 66
8/30/2013 239643  Gerry Tilson Project request is in active Planning False True False True Padillade Miller-Swift 8/30/2013 0 9/3/2013 62
Hernandez
9/3/2013 239783  Daisy Wright Project request is in active Planning False True False True Rooks Miller-Swift 9/10/2013 7 9/10/2013 10/15/2013 35 58
9/17/2013 240553  Angela Childrey Project request is in queue for an Estimate False True False True Flintoff Miller-Swift 9/18/2013 1 9/18/2013 10/25/2013 37 10/25/2013 38 44
10/14/2013 241659  William Grever Project request is in queue for an Estimate False True False True Flintoff 10/15/2013 1 10/15/2013 10/29/2013 14 10/29/2013 15 17
10/15/2013 241708 Alex Stephens Project request is in queue for Planning False True False True Padillade  Miller-Swift 10/18/2013 3 16
Hernandez
Planning Backlog: 8
Estimates that took 1-10 workdays to customer: 0
11-20 workdays to customer: 2
21-30 workdays to customer: 0
31-60 workdays to customer: 2
61-90 workdays to customer: 3
91+ workdays to customer: 1
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