
PTS Measurables – Sub Completion, Petition to Close, PFA Closure from 7/1/2013 7/31/2013through

PM Balance
Substantially

 Complete

Petition to 

Close

Petition

 Age BudgetEncumbered
PFA Closed

AuxiliaryPFA CriticalProject Title
PFA 

Age

Substantial 

to PFA Active

Petition to Close

Dargin003 Physics                  $10,000.005/31/2013 7/17/2013 47 $114,000.00$104,000.00 False771822 FalseChiller Renewal (Rebuild)231242- True

Milstein034 Student Center           $8,723.208/21/2012 7/31/2013 344 $499,221.00$490,497.80 True773052 FalseStudent Center Building Special Account for Improvement167259- True

Milstein048 Cohn                     ($696.57)7/3/2013 7/30/2013 27 $132,000.00$132,696.57 False771710 TrueCohn-Professional Assessment Laboratory II213726- True

Sears067 5425 Woodward            $1,997.957/30/2013 $17,100.00$15,102.05 False771625 False5425 Woodward-1st Floor Renovations for Sustainability192575- True

Gibbons080 Matthaei                 ($38,622.45)3/8/2013 7/26/2013 140 $59,670.00$98,292.45 False771792 FalseMatthaei Tennis Court Fence225787- True

Pecic080 Matthaei                 $42,049.322/26/2012 7/30/2013 520 $575,000.00$532,950.68 False771630 FalseMatthaei - Softball Locker Room190316- True

Davis150 General Lectures         $9,135.0210/1/2012 7/26/2013 298 $75,000.00$65,864.98 False771723 FalseGeneral Lectures - Toilet Room Upgrades 2012217428- True

Milstein510 Skillman                 $469.863/15/2013 7/31/2013 138 $129,000.00$128,530.14 False771790 TrueSkillman Building Aikins Lab Renovations219696- True

Davis603 Applebaum Pharmacy       $264.082/27/2013 7/26/2013 149 $65,098.80$64,834.72 False771770 TrueApplebaum Bldg OT/PT Renovation217776- True

Davis999 Campus                   $871.713/5/2013 7/26/2013 143 $870,071.00$869,199.29 False771746 TrueTolan Park Construction218345- True

Construction Complete

Moore034 Student Center           $4,122.207/15/2013 $52,200.00$48,077.80 False771838 FalseStudent Center - Suite 470 Office Build-Out230025- True

Kuffner504 Thompson Home            $100.007/18/2013 $24,000.00$23,900.00 False771812 FalseThompson Home - Front Entrance Concrete & Masonry Restoration232325- True

Substantially Complete

McVea006 Life Science             $16,235.367/19/2013 $130,000.00$113,764.64 False771818 TrueLife Science Bldg Lab Renovations for Dr. Gelovani227675- True

McVea042 Alumni House             $27,818.457/14/2013 $100,000.00$72,181.55 False771861 TrueAlumni House Renovations236337- True

Camilleri060 University Services      $89,122.097/19/2013 $405,000.00$315,877.91 False771593 TrueUniversity Service Building Awning Removal and upgrades190426- True

Gibbons082 Welcome Center           $29,356.237/26/2013 $75,000.00$45,643.77 False771789 FalseWelcome Center Remodel of Front Counter224911- True

Jacobs613 PS #4                    $29,678.007/19/2013 $356,000.00$326,322.00 True771817 TrueParking Structure 4 - 2013 Deferred Maintenance & Improvements225996- True

"Plant Fund Closed" projects from 7/1/2013

Less than or equal to 30 days: 0

Average age:

through 07/31/2013

Less than or equal to 90 days: 2

Average age: 200.7

"Over all process" from 7/1/2013

Less than or equal to 120 days: 0

Average age:

through 07/31/2013"Petition to Close" projects from 7/1/2013 through 107/31/2013

(Substantially Complete - Petition-to-close) (Petition - PFA Closed) (Substantially Complete - PFA Closed)
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