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Plant Fund Closed

Alhyari001 Old Main                 $9,021.928/24/2012 5/21/2013 270 $250,000.00$240,978.086/4/2013 False771694 FalseOld Main 2nd Floor Flooring/Student Lounge 14 284212314- False

Fodor005 Science Hall             $116,808.006/19/2013 $116,808.00$0.006/20/2013 False771573 FalseScience Hall Lighting Retrofits 1187140- False

Fodor006 Life Science             $47,072.006/19/2013 $47,072.00$0.006/20/2013 False771571 FalseLife Sciences Lighting Retrofits 1187136- False

Sledge022 Prentis                  $8,673.0910/5/2012 6/14/2013 252 $45,000.00$36,326.916/14/2013 False771752 FalsePrentis Building Variable Frequency Drive (VFD) Installation 0 252221971- False

McVea025 Mort Harris Fitness Ctr  $42,712.3210/5/2012 5/31/2013 238 $78,008.00$35,295.686/24/2013 True771718 FalseRFC Merchandise Display Center 24 262192251- False

Pecic049 Law School               $25,996.396/19/2013 $36,000.00$10,003.616/24/2013 False771470 FalseLaw School Repainting and Re-carpeting 5- False

Fodor050 Shapero Hall             $31,623.006/19/2013 $33,623.00$2,000.006/20/2013 False771565 FalseShapero Hall Lighting Retrofits 1- False

Gibbons062 AAB                      $1,072.799/14/2012 6/3/2013 262 $96,200.00$95,127.216/4/2013 False771578 FalseAAB - Modify 2nd Floor to Relocate APEX 1 263177726- False

Gibbons065 Mortuary Science         $104.779/15/2011 6/3/2013 627 $32,800.00$32,695.236/4/2013 False771646 FalseMortuary Science- Suite 326 Renovation 1 628180864- False

Pecic067 5425 Woodward            $40,074.646/3/2013 $75,865.00$35,790.366/4/2013 False771734 False5425 Woodward - Free Legal Aid Clinic (FLAC) Relocation 1215641- False

Fodor080 Matthaei                 $45,702.006/19/2013 $45,702.00$0.006/20/2013 False771577 FalseMatthaei Lighting Retrofits 1- False

Pecic080 Matthaei                 $3,925.002/15/2012 6/3/2013 474 $46,378.00$42,453.006/12/2013 False771703 FalseMatthaei Tennis Scoreboard Installation 9 483205572- False

Fodor082 Welcome Center           $50,746.006/19/2013 $50,746.00$0.006/20/2013 False771572 FalseWelcome Center Lighting Retrofits 1187137- False

Milstein089 Biological Sciences      $37,477.827/16/2012 6/24/2013 343 $325,000.00$287,522.186/24/2013 False771672 FalseBiology- Relocation of Geologist to BSB Lab 1131 0 343206337- False

Fodor089 Biological Sciences      $184,303.006/19/2013 $184,303.00$0.006/20/2013 False771566 FalseBio Science Lighting Retrofits 1187124- False

Fodor090 Engineering              $84,680.006/19/2013 $84,680.00$0.006/20/2013 False771570 FalseEngineering Building Lighting Retrofits 1187134- False

McVea096 UGL                      $9,968.399/17/2012 6/4/2013 260 $51,200.00$41,231.616/4/2013 False771758 FalseUGL Room 2150 Advising Center 0 260215058- False

Ahern136 Chatsworth               $41,951.215/23/2013 $50,000.00$8,048.796/5/2013 True771649 FalseChatsworth Apartments New Makeup Air System 13186016- False

Dargin140 Education                $11,450.784/5/2013 6/14/2013 70 $125,000.00$113,549.226/17/2013 False771721 FalseEducation Chiller Rebuild 3 73215576- False

Dargin155 Manoogian                $24,435.004/2/2012 6/14/2013 438 $75,000.00$50,565.006/24/2013 False771698 FalseManoogian Chiller Rebuild 10 448215123- False

Dargin155 Manoogian                $22,000.004/19/2013 6/14/2013 56 $72,500.00$50,500.006/24/2013 False771808 FalseManoogian Hall Chiller Renewal (Rebuild) 10 66230727- False

Fodor193 Computing Services       $50,434.006/19/2013 $50,434.00$0.006/20/2013 False771569 FalseComputing Center Lighting Retrofits 1187132- False

McVea499 Rackham                  $42.671/9/2013 5/29/2013 140 $51,353.80$51,311.136/12/2013 False771767 FalseRackham Technology Resource Center Update 14 154216017- False

Fodor525 Oakland Center           $28,393.006/19/2013 $28,393.00$0.006/20/2013 False771574 FalseOakland Center Lighting Retrofits 1187144- False

Fodor611 Lande                    $106,721.006/19/2013 $106,721.00$0.006/20/2013 False771575 FalseLande Lighting Retrofits 1187146- False

Gibbons611 Lande                    $28,714.525/7/2012 6/6/2013 395 $451,700.00$422,985.486/24/2013 False771525 FalseLande Building WSUPG Call Center 18 413178314- False

Pecic611 Lande                    $42,194.6611/18/2011 5/13/2013 542 $250,000.00$207,805.346/6/2013 False771327 FalseReplace Exterior Glazing Gaskets 24 566152414- False

Milstein612 Scott Hall               $206.0210/26/2012 6/24/2013 241 $31,715.00$31,508.986/24/2013 False771769 TrueScott Hall Ichinose Lab 8333 0 241218771- False

Sledge612 Scott Hall               $2,000.006/14/2013 $24,500.00$22,500.006/14/2013 False771773 FalseScott Hall 0224687- False

Brazen999 Campus                   $12,697.858/21/2012 6/13/2013 296 $100,000.00$87,302.156/24/2013 False771613 FalseClassroom Equipment, Screens, Tables and Blackboards 11 307193768- False

Petition to Close

Gibbons049 Law School               $413.9212/17/2012 6/6/2013 171 $6,000.00$5,586.08 False771785 FalseLaw School Auditorium Exterior Water Drain and Repairs226315- True

Padilla060 University Services      $29,279.424/4/2012 6/25/2013 447 $200,000.00$170,720.58 False771683 FalseUniversity Services - Control Center and Service Center Renovation208865- True

Construction Complete

Dargin167 Engineering Tech         $25,000.006/24/2013 $25,000.00$0.00 False771859 FalseCompressor replacements234799- True

Substantially Complete
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Carter051 PS #1                    $65,607.586/11/2013 $3,686,000.00$3,620,392.42 True771704 TrueParking Structure 1 2012 Parking Deferred Maintenance Projects212728- True

Davis062 AAB                      $19,616.566/14/2013 $90,000.00$70,383.44 False771801 TrueAAB Exterior Masonry Restoration220142- True

Gibbons067 5425 Woodward            $7,701.466/3/2013 $75,600.00$67,898.54 False771829 False5425 Woodward - Renovations for OEH&S227662- True

Milstein090 Engineering              $27,572.986/14/2013 $800,000.00$772,427.02 False771700 TrueEngineering Building Core Lab Renovation - Phase I
Core Lab Renovation - Phase I

213973- True

Camilleri096 UGL                      $65,996.356/17/2013 $137,204.88$71,208.53 False771787 TrueUGL Writing Center218253- True

Moore167 Engineering Tech         $0.006/21/2013 $30,670.00$30,670.00 False771793 FalseEngineering Technology-CIM Lab Electrical222526- True

Carter217 1200 Holden Ave          $2,480.756/7/2013 $75,612.00$73,131.25 True771764 False1200 Holden Mail/Rec Relocation221889- True

"Plant Fund Closed" projects from 6/1/2013

Less than or equal to 30 days: 30

Average age: 5.6

through 306/30/2013

Less than or equal to 90 days: 2

Average age: 309.4

"Over all process" from 6/1/2013

Less than or equal to 120 days: 2

Average age: 315.2

through 306/30/2013"Petition to Close" projects from 6/1/2013 through 276/30/2013

(Substantially Complete - Petition-to-close) (Petition - PFA Closed) (Substantially Complete - PFA Closed)
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