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ALL Design & Construction Services (Accepted and Rejected) Capital Project Requests From 7/1/2014 to 7/31/2014
Req Date Request # Requestor Status Just Est Lump Plan Planner Hrs Estimator Hrs PM Hrs Req to Being Plan PlanQueto InEst Req to Being Est to Est Que Timeto Waiting
Dolt Rea Sum Rea Plan Que Planned Complet PlanComp Queue EstQue Estimate Custome to Cust Customer for Cust

07/02/2014 252143  Sheryl MacGillis Plant Fund Requested False True False True Albaari 4 Brazen 7/3/2014 2 7/7/2014 7/31/2014 21 7/31/2014 22 8/11/2014 8/11/2014 8 22 29 8
07/02/2014 252159 Beth Madigan PM assigned to investigate project needs True False False False Crist 7/8/2014 22 5 18
07/02/2014 252140 Robin Johnson PM assigned to investigate project needs True False False False Moore 7/8/2014 22 5 18
07/02/2014 252141 Robin Johnson PM assigned to investigate project needs True False False False SiKora 7/8/2014 22 5 18
07/03/2014 252196 en8432 Cancelled False False False False 21

07/03/2014 252173 Gerald Tilson Cancelled False True False True Albaari Brazen 7/8/2014 4 7/9/2014 21

07/03/2014 252179  Krista Mitchell Project request in queue for PM assignment True False False False 7/9/2014 21 5 17
07/03/2014 252194 en8432 PM assigned to investigate project needs True False False False SiKora 7/8/2014 21 4 18
07/07/2014 252274 en8432 PM assigned to investigate project needs False  False False False SiKora 8/4/2014 19 21 3
07/07/2014 252268 Carol Horn Cancelled False True False False Brazen 7/8/2014 2 7/9/2014 19

07/08/2014 252302 Rodrigo Fernandez- Request in queue for Closing False True False True Albaari 2 Brazen 7/8/2014 1 7/9/2014 7/25/2014 14 7/25/2014 14 8/8/2014 8/8/2014 11 18 24 7

Valdivia

07/08/2014 252319 en8432 PM assigned to investigate project needs True False False False Crist 7/10/2014 18 3 16
07/08/2014 252307  Daisy Wright Request in queue for Closing False True False True Rooks 12 Brazen 1 7/8/2014 1 7/8/2014 8/19/2014 31 8/19/2014 31 8/20/2014 8/20/2014 2 18 32 15
07/09/2014 252358 Kimberly Elms PM assigned to investigate project needs True False False False Crist 7/10/2014 17 2 16
07/09/2014 252356 Jill Zeller Project Estimate has been completed False True False True Albaari 3 Miller-Swift 2 7/10/2014 2 7/11/2014 9/11/2014 46 9/11/2014 47 9/16/2014 10/1/2014 15 17 61 45
07/09/2014 252371 Anita Knight Cancelled False False False False 17

07/10/2014 252418 Karen Wilson PM assigned to investigate project needs True False False False Crist 16

07/10/2014 252405  William Grever Cancelled False True False True Flintoff 4 Brazen 1 7/10/2014 1 7/15/2014 7/23/2014 10 7/23/2014 10 8/11/2014 8/11/2014 14 16 23 8
07/10/2014 252384 en8432 PM assigned to investigate project needs True False False False Crist 7/10/2014 16 1 16
07/10/2014 252428  Ashley Flintoff for Juri Project request is in active Planning False False False False Flintoff Brazen 7/10/2014 1 16

Gelovani
07/11/2014 252489 en8432 PM assigned to investigate project needs False True False True Albaari 4 Brazen Moore 7/17/2014 5 7/22/2014 8/5/2014 14 8/5/2014 18 8/8/2014 8/8/2014 4 15 21 7
07/12/2014 252493  Juanitta Hill PM assigned to investigate project needs True False False False 7/15/2014 14 2 13
07/14/2014 252556  Daisy Wright Request in queue for Closing False True False True Rooks 4 Brazen 7/16/2014 3 7/17/2014 7/18/2014 3 7/18/2014 5 8/11/2014 8/11/2014 17 14 21 8
07/14/2014 252568 Ferna Childs Project request in queue for PM assignment False True False True Padilla de 3 Brazen 7/17/2014 4 7/18/2014 7/22/2014 4 7/22/2014 7 8/11/2014 8/19/2014 21 14 27 14
Hernandez

07/15/2014 252599  Doris Davis PM assigned to investigate project needs True False False False Moore 7/15/2014 13 1 13
07/16/2014 252650 Kidest Albaari Plant Fund Requested False False False False 12

07/17/2014 252669 Candace Savonen PM assigned to investigate project needs True False False False Moore 7/17/2014 11 1 11
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Req Date Request # Requestor Status Just Est Lump Plan Planner Hrs Estimator Hrs PM Hrs In Req to Being Plan PlanQueto InEst Req to Being Est to Est Que Age Timeto Waiting
Dolt Rea Sum Reqa Plan PlanQue Planned Complet PlanComp Queue EstQue Estimate Custome to Cust Customer for Cust

07/18/2014 252703  Sharon Progar PM assigned to investigate project needs True False False False SiKora 7/21/2014 10 2 9
07/21/2014 252793  Karen Brown Project request in queue for PM assignment True False False False Crist 9

07/21/2014 252792  David Wissbrun Project request in queue for PM assignment True False False False Crist 7/22/2014 9 2 8
07/22/2014 252824 David Barnett PM assigned to investigate project needs False True False True Rooks 6 Brazen SiKora 7/28/2014 5 7/28/2014 8/12/2014 12 8/12/2014 16 8/19/2014 8/19/2014 6 8 21 14
07/22/2014 252810 Gayle Reynolds Project Estimate has been completed True False False True  Padilla de Brazen 7/28/2014 5 7/28/2014 8/4/2014 6 8/11/2014 8 15 8

Hernandez

07/24/2014 252905 Anthony Sledge Submitted for project number only False False False False 6

07/24/2014 252910 Anita Knight Request in queue for Closing False True False False Albaari Brazen 8/4/2014 8 8/4/2014 8 8/19/2014 8/19/2014 12 6 19 14
07/25/2014 252954 Bob Ostrowski Project Estimate has been completed False True False True Rooks 5 Brazen 7/28/2014 2 7/28/2014 7/29/2014 2 7/29/2014 3 8/20/2014 8/21/2014 18 5 20 16
07/28/2014 253015 Ferna Childs Request in queue for Closing False True False True Rooks 6 Brazen 8/12/2014 12 8/12/2014 8/20/2014 7 8/20/2014 18 8/20/2014 8/26/2014 5 4 22 19
07/28/2014 253026 Catherine Siladi False False False False 4

07/29/2014 253072 David Barnett Cancelled False True False False Rooks Brazen 8/4/2014 5 8/5/2014 8/12/2014 7 8/4/2014 5 3

07/29/2014 253056  Erinn Rooks Plant Fund Requested False False False False 3

07/29/2014 253067 Walter Bryzik PM assigned to investigate project needs True False False False  Padillade 2 Brazen Crist 8/7/2014 8 8/7/2014 8/18/2014 8 8/7/2014 8 8/20/2014 8/20/2014 10 3 17 15

Hernandez
07/29/2014 253057  Erinn Rooks Cancelled False False False False 3
07/30/2014 253118 Rose Foster PM assigned to investigate project needs True False False False SiKora 8/4/2014 2 4 3
Total: 42 No Catagory: Planner Hours: 55
DI Total: 18 Estimator Hours: 5
Estimate Total: PM Hours:
Planning Total: 13
Lump Sum Total:
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