
ALL Design & Construction Services (Accepted and Rejected) Capital Project Requests From 12/1/15 to 12/31/15
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12/01/2015 277190 David Wissbrun Project request is in active Planning False True False True Flintoff Brazen 12/2/2015 2 12/2/2015 23

12/02/2015 277208 Jessica Back PM assigned to investigate project needs False True False True Flintoff Brazen SiKora 12/2/2015 1 12/2/2015 12/2/2015 1 12/2/2015 1 12/2/2015 12/2/2015 1 22 1 221 1

12/02/2015 277236 Ferna Childs PM assigned to investigate project needs True False False False SiKora 12/2/2015 22 1 22

12/02/2015 277238 L. Bott PM assigned to investigate project needs True False False False SiKora 12/2/2015 22 1 22

12/03/2015 277292 Melba Boyd PM assigned to investigate project needs True False False False Moore 12/8/2015 21 4 18

12/07/2015 277441 David Barnett Cancelled False False False False 19

12/07/2015 277407 David Barnett Validating account expenditure authorization True False False False Crist 12/9/2015 19 3 17

12/07/2015 277431 Robert Gagnier Project request is in active Planning False True False True Albaari Brazen 12/9/2015 3 12/10/2015 19

12/07/2015 277444 Christa Azar for Gerry 
Tilson

Submitted for project number only False False False False 19

12/08/2015 277486 Heather Ladanyi Project Estimate has been completed False True False True Flintoff Brazen 12/9/2015 2 12/11/2015 12/22/2015 10 12/22/2015 11 12/23/2015 12/23/2015 2 18 12 72 1

12/08/2015 277513 David Wissbrun Project Estimate has been completed False True False True Flintoff Brazen 12/9/2015 2 12/11/2015 12/14/2015 4 12/14/2015 5 12/17/2015 12/17/2015 4 18 8 112 1

12/08/2015 277507 Christa Raju Estimate development is in progress False True False True Padilla de 
Hernandez

Brazen 12/9/2015 2 12/14/2015 12/15/2015 5 12/16/2015 7 12/22/2015 185

12/09/2015 277559 L. Bott Project Estimate has been completed False True False True Azar Brazen 12/9/2015 1 12/14/2015 12/16/2015 6 12/16/2015 6 12/16/2015 12/16/2015 1 17 6 122 1

12/10/2015 277615 Jason Clark PM assigned to investigate project needs True False False False SiKora 12/10/2015 16 1 16

12/14/2015 277745 Arthurine N. Turner Project Estimate has been completed False True False False Brazen 12/15/2015 2 12/17/2015 12/22/2015 6 14 7 81

12/16/2015 277856 Jonathan Parks Project request in queue for PM assignment True False False False 12/22/2015 12 5 8

12/16/2015 277852 Ben Phillips Project Estimate has been completed False True False True Rooks Brazen 12/17/2015 2 12/17/2015 12/18/2015 2 12/18/2015 3 12/22/2015 12/23/2015 4 12 6 73 1

12/16/2015 277830 Diane Wisnewski Project Estimate has been completed False True False False Brazen Crist 12/16/2015 1 12/17/2015 12/18/2015 3 12 3 10

12/17/2015 277903 Christa Azar for Sharon 
Milberger

Project request is in active Planning False True False True Azar Brazen 12/17/2015 1 12/17/2015 11

12/17/2015 277899 Ashley Flintoff for Steven 
Lanier

Submitted for project number only False False False False 11

12/17/2015 277894 Rose Foster PM assigned to investigate project needs True False False False Alhyari 12/17/2015 11 1 11

12/18/2015 277921 Steven Pecic Plant Fund Requested False False False False 10

12/18/2015 277933 Cassie Lee Plant Fund Requested False False False False 10

12/21/2015 277983 Rose Foster Cancelled False True False True Rooks Brazen 12/22/2015 2 9

12/21/2015 278001 Jacqueline Baldyga PM assigned to investigate project needs True False False False Crist 12/23/2015 9 3 7

12/21/2015 277988 Beth Madigan Validating account expenditure authorization True False False False 12/23/2015 9 3 7

12/21/2015 277981 Cassie Lee Plant Fund Requested False False False False 9
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12/23/2015 278090 Ashley Flintoff for Steven 
Lanier

Project Estimate has been completed False True False True Flintoff Brazen 12/23/2015 1 12/23/2015 12/23/2015 1 12/23/2015 1 12/23/2015 12/23/2015 1 7 1 77 1

Total: 28

JDI Total: 9

Estimate Total: 2

Planning Total: 11

Lump Sum Total: 0

No Catagory: 6 Planner Hours: 22

Estimator Hours: 7

PM Hours:
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