Design & Construction Services Estimate Backlog as of 2/28/2013

Req Date Request # Requestor Status Just Est Lump Plan Planner Estimator PM In Plan Req to Being Plan PlanQueto InEst Reqto Being Est to Est Que Age Timeto Waiting
Dolt Rea Sum Rea Queue PlanQue Planned Complete PlanComp Queue EstQue Estimated Customer to Cust Customer for Cust
12/6/2012 228704 Beth Madigan Project request is in queue for an Estimate False True False False Miller-Swift 12/18/2012 9 61
2/14/2013 231284  Janine Dunlop Project request is in queue for an Estimate False True False False Miller-Swift 2/15/2013 2 11
2/19/2013 231461 Deb Ashcraft Project request is in queue for an Estimate False True False False Brazen Miller-Swift 2/20/2013 2 8
2/21/2013 231582  Katie Linehan Project request is in queue for an Estimate False True False False Miller- 2/25/2013 3 6
Swift/Crist
Total: 4 1-10 workdays: 2
DI Total: O 11-20 workdays: 1
Estimate Total: 4 21-30 workdays to: 0
Planning Total: 0 31-60 workdays: 0
Lump Sum Total: 0 61-90 workdays: 1
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