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MCP

Miller-Swift
Crist

264883 PM assigned to investigate project needs False True False False 4/6/2015 4/6/2015 1 4/8/2015 4/13/2015 6 19 6 14 4/21/2015 6

SiKora

264264 PM assigned to investigate project needs False True False False 3/24/2015 3/26/2015 3 3/30/2015 4/2/2015 6 28 6 21 4/21/2015 8

264202 PM assigned to investigate project needs False True False False 3/23/2015 3/26/2015 4 3/30/2015 4/2/2015 6 29 6 21 4/21/2015 9

Albaari

SiKora

264775 PM assigned to investigate project needs False False False True 4/2/2015 4/6/2015 3 4/7/2015 4/16/2015 9 4/16/2015 11 4/16/2015 4/24/2015 7 21 7 5 4/27/2015 17

Brazen

264866 Project Estimate has been completed False True False True 4/6/2015 4/7/2015 2 4/7/2015 4/13/2015 5 4/13/2015 6 4/24/2015 4/24/2015 10 19 10 5 15

Miller-Swift

263730 Project Estimate has been completed False True False True 3/12/2015 3/16/2015 3 3/17/2015 3/19/2015 4 3/19/2015 6 3/31/2015 4/6/2015 13 36 13 19 18

Flintoff

Miller-Swift

263872 Project Estimate has been completed False True False True 3/16/2015 3/16/2015 1 3/18/2015 3/20/2015 5 3/20/2015 5 3/31/2015 4/6/2015 12 34 12 19 16

263419 Project Estimate has been completed False True False True 3/6/2015 3/6/2015 1 3/6/2015 3/9/2015 2 3/9/2015 2 3/11/2015 4/1/2015 18 40 18 22 19

Padilla de Hernandez

Brazen

264379 Project Estimate has been completed False True False True 3/26/2015 3/26/2015 1 3/27/2015 4/9/2015 11 4/9/2015 11 4/24/2015 4/24/2015 12 26 12 5 22

PFA

Albaari

Brazen

263614 Project Estimate has been completed False True False True 3/10/2015 3/13/2015 4 3/16/2015 3/31/2015 13 3/31/2015 16 4/6/2015 4/24/2015 19 38 19 5 34

262749 Project Estimate has been completed False True False True 2/24/2015 2/26/2015 3 2/26/2015 3/23/2015 18 3/25/2015 22 4/6/2015 4/24/2015 23 48 23 5 44

Padilla de Hernandez

Miller-Swift

262824 Project Estimate has been completed False True False True 2/25/2015 2/26/2015 2 2/26/2015 3/24/2015 19 3/24/2015 20 3/26/2015 4/7/2015 11 47 11 18 30
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