
PTS Measurables – Sub Completion, Petition to Close, PFA Closure from 05/01/2014 05/31/2014through

PM Balance
Substantially

 Complete

Petition to 

Close

Petition

 Age BudgetEncumbered
PFA Closed

AuxiliaryPFA CriticalProject Title
PFA 

Age

Substantial 

to PFA Active

Plant Fund Closed

Kamalia046 Law Library              $221,901.8110/22/2013 5/27/2014 217 $1,100,000.00$878,098.195/28/2014 False771711 FalseLaw Library Fire Suppression Installation 1 218196855- False

Davis053 Law Classroom            $27,406.661/7/2014 5/8/2014 121 $275,000.00$247,593.345/20/2014 False771844 FalseLaw Classroom Roof Replacement 12 133229556- False

Gibbons080 Matthaei                 $5,410.529/5/2013 4/29/2014 236 $267,380.00$261,969.485/13/2014 False771749 FalseWSU Field Preparations 2012 14 250217359- False

Gibbons089 Biological Sciences      $10,394.189/16/2013 5/20/2014 246 $33,940.00$23,545.825/28/2014 False771862 FalseBiology - Dowling Lab Renovation 8 254233125- False

Davis090 Engineering              $15,219.331/2/2014 5/19/2014 137 $600,000.00$584,780.675/27/2014 False771600 FalseEngineering Building-Engine Test Cell Fire Suppression 8 145189672- False

Ahern140 Education                $0.008/15/2012 5/6/2014 629 $909,707.86$909,707.865/28/2014 False771454 FalseEducation Building - Roof Flashing and Sill Repairs 22 651168176- False

Kamalia155 Manoogian                $44,278.358/22/2013 4/21/2014 242 $380,000.00$335,721.655/8/2014 False771784 FalseManoogian Classroom 091 Renovation 17 259191885- False

Gibbons609 Mott                     $4,485.9211/6/2013 5/14/2014 189 $38,430.00$33,944.085/30/2014 False771869 FalseMott - Vivarium Incinerator Room Build-Out 16 205232188- False

Azar999 Campus                   $39,997.555/12/2014 $50,000.00$10,002.455/20/2014 False771627 FalseCampus-Exterior Sign Updates 2011 8186406- False

Petition to Close

Jacobs038 Music                    $2,631.0912/17/2013 5/19/2014 153 $57,900.00$55,268.91 False771834 FalseSchaver First Floor Corridor Lighting Replacement231361- True

Substantially Complete

AlSaidy090 Engineering              $8,576.505/14/2014 $385,000.00$376,423.50 False771896 TrueEngineering Chiller Replacement240909- True

Gibbons166 MEB                      ($618.87)5/1/2014 $376,000.00$376,618.87 False771875 FalseR-FaST: Reddy Laboratory Renovation233933- True

McVea169 Bioengineering           $13,530.955/19/2014 $42,770.00$29,239.05 False771923 FalseBioengineering Building - Anatomy Teaching Rooms240553- True

Kamalia603 Applebaum Pharmacy       $1,095.705/1/2014 $26,980.00$25,884.30 False771927 FalseApplebaum Building Renovation to Lab 4440243740- True

"Plant Fund Closed" projects from 05/01/2014

Less than or equal to 30 days: 9

Average age: 11.78

through 905/31/2014

Less than or equal to 150 days: 0

Average age: 153

"Over all process" from 05/01/2014

Less than or equal to 180 days: 2

Average age: 264.4

through 905/31/2014"Petition to Close" projects from 05/01/2014 through 105/31/2014

(Substantially Complete - Petition-to-close) (Petition - PFA Closed) (Substantially Complete - PFA Closed)

Monday, June 02, 2014 Page 1 of 1


