D&CS Request Analysis

12/1/15

through 12/31/15

Just Est Lump Plan InPlan  reqgto Being Plan Plan que INnEst reqto Being Estto
Status Dolt Req Sum Req Req Date Queue plan Planne Complete  to plan Queue est Estimat Custom
MCP
Brazen
277745  Project Estimate has been completed False True False False 12/14/2015 12/15/2015 2 12/17/2015 12/22/20:
276736  Project Estimate has been completed False True False False 11/19/2015 11/20/2015 2 11/24/2015 12/2/201
Crist
277830 Project Estimate has been completed False True False False 12/16/2015 12/16/2015 1 12/17/2015 12/18/20:
Albaari
Brazen
276750  Project Estimate has been completed False True False True  11/19/2015 11/24/2015 4  11/24/2015 11/30/2015 5 11/30/2015 8 12/9/2015  12/9/201
Azar
Brazen
277559  Project Estimate has been completed False True False True 12/9/2015 12/9/2015 1  12/14/2015 12/16/2015 6 12/16/2015 6 12/16/2015 12/16/20:
Flintoff
Brazen
275701  Project Estimate has been completed False True False True  10/29/2015  11/2/2015 3 11/3/2015 11/25/2015 18 11/25/2015 20 12/2/2015  12/2/201
277513  Project Estimate has been completed False True False True 12/8/2015 12/9/2015 2 12/11/2015 12/14/2015 4 12/14/2015 5 12/17/2015 12/17/20:
277486  Project Estimate has been completed False True False True 12/8/2015 12/9/2015 2 12/11/2015 12/22/2015 10 12/22/2015 11  12/23/2015 12/23/20:
276553  Project Estimate has been completed False True False True 11/16/2015 11/16/2015 1  11/25/2015 12/4/2015 15 12/4/2015 15  12/10/2015 12/10/20:
SiKora
277208 PM assigned to investigate project needs False True False True 12/2/2015 12/2/2015 1 12/2/2015  12/2/2015 1 12/2/2015 1 12/2/2015  12/2/201
Padilla de Hernandez
Brazen
275124  Project Estimate has been completed False True False True  10/19/2015 10/22/2015 4  10/23/2015 11/23/2015 23 11/23/2015 26  11/30/2015 12/4/201
SiKora
276974  Project request in queue for PM assignment ~ False True False True  11/24/2015 11/24/2015 1  11/25/2015 12/4/2015 9 12/4/2015 9 12/8/2015  12/8/201
Rooks
Brazen
277852  Project Estimate has been completed False True False True  12/16/2015 12/17/2015 2  12/17/2015 12/18/2015 2 12/18/2015 3 12/22/2015 12/23/20:

Monday, January 04, 2016



as of

12/31/15

est Waiting  Rejected Accepted Time to
que to Age Est Time for Cust Custome

15 6 14 6 8 7
5 9 31 9 22 10
15 3 12 3 10 12/22/2015 3
5 8 31 8 17 15
15 1 17 1 12 6
5 6 46 6 22 25
15 4 18 4 11 8
15 2 18 2 7 12
15 5 34 5 16 19
5 1 22 1 22 12/11/2015 1
5 10 54 10 20 35
5 3 28 3 18 12/23/2015 11
15 4 12 4 7 6
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Just

Est Lump Plan

In Plan

reg to Being Plan Plan que INEst reqto Being Estto
Status Dolt Req Sum Req Req Date Queue plan Planne Complete  to plan Queue est Estimat Custom
277006  Project Estimate has been completed False True False True  11/25/2015 11/30/2015 4 12/1/2015 12/15/2015 12 12/15/2015 15  12/23/2015 12/23/20:
PFA
Flintoff
Brazen
278090 Project Estimate has been completed False True False True  12/23/2015 12/23/2015 1  12/23/2015 12/23/2015 1 12/23/2015 1 12/23/2015 12/23/20:
Padilla de Hernandez
Brazen
276023  Project Estimate has been completed False True False True 11/4/2015 11/9/2015 4  11/10/2015 11/16/2015 6 11/16/2015 9
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11/18/2015 12/2/201



est Waiting  Rejected Accepted Time to
queto Age Est Time for Cust

Custome
15 7 27 7 7 21
15 1 7 1 7 1
5 13 42 13 22 21
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