
Execution of Change Orders from: 11/01/2015
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I. R. Approved 
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C.O. 

Approved 

121168 School of Med Bio Medicial Research Bld Detail DesignDavis590 -771342

$384,217.00MBRB1RS

12 P0517938COR #: 37

Owners Scope Change$10,890.00 9/29/2015 3711/5/201522

240931 Campus - Landscape Site Repairs FY14Wrench999 -771898

$69,500.00Campus - Landscape Site Repairs FY14CC

P0735904COR #:

Hidden Condition$4,120.00 11/25/20151

243264 Pharmacy Building-Electrical Reliability UpgradeEdwards603 -771938

$1,921,179.00Electrical Reliability Upgrades Bid Pack 1,2,3 Bid Pack 3 Pharmacy BuildingTE

709563COR #:

Owners Scope Change$8,115.36 11/25/20158

Field Condition$21,439.01 11/25/20158

250890 Engineering Research Laboratory Upgrades (2nd and 3rd Floors)Gibbons090 -771975

$1,334,000.00Research 2nd & 3rd Floor Phase 2 Part 1MG

P0726947COR #:

Error - Professional Service$4,725.00 11/25/20156

252650 FAB Roof Top Air-conditioning unit replacementAlhyari130 -771994

$760,000.00Roof Top Unit ReplacementOA

3 P0716792COR #: 47

Field Condition$3,248.13 9/30/2015 4711/16/20156

258360 Scott Hall Building Upgrades 2015Kamalia612 -772027

$14,528.00Scott Hall Building Upgrades 2015EK

P0731551COR #:

Owners Scope Change$27,467.00 11/25/20152

268351 Freer Landscape ProjectGibbons511 -772079
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$11,700.00Landscape Project - Demo & PrepNM

1 P0735574COR #: 56

Owners Scope Change$2,900.00 9/16/2015 5611/11/20151

$19,900.00Freer House Landscape ProjectNM

1 P0736231COR #: 56

Owners Scope Change$8,800.00 9/16/2015 5611/11/20151

Average Days: 24

Total Change Orders: 8
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