D&CS Request Analysis  4/1/16 through  4/30/16 as of  4/30/16
Just Est Lump Plan InPlan  reqto Being Plan Plan que INnEst reqto Being Estto est Waiting Accepted Time to
Status Dolt Req Sum Req Req Date Queue plan Planne Complete  to plan Queue est Estimat Custom queto Age Est Time for Cust Custome
MCP
Brazen
Crist
282044  PM assigned to investigate project needs False True False False 3/21/2016 3/22/2016 2 3/24/2016 4/8/2016 14 30 14 16 4/12/2016 15
Albaari
Brazen
282275  Project Estimate has been completed False True False True 3/25/2016 3/31/2016 5 3/31/2016 4/6/2016 5 4/6/2016 9 4/7/2016 4/8/2016 3 26 3 16 11
283097  Project Estimate has been completed False True False True 4/15/2016 4/18/2016 2 4/19/2016  4/28/2016 9 4/28/2016 10 4/28/2016  4/28/2016 1 11 1 2 10
Azar
Brazen
282801 Project Estimate has been completed False True False True 4/7/2016 4/8/2016 2 4/11/2016  4/18/2016 7 4/18/2016 8 4/18/2016  4/18/2016 1 17 1 10 8
Brazen
Brazen
282384  Project Estimate has been completed False True False True 3/29/2016 3/29/2016 1 3/29/2016  4/4/2016 5 4/4/2016 5 4/13/2016  4/14/2016 9 24 9 12 13
Flintoff
Brazen
283179  Project Estimate has been completed False True False True 4/18/2016 4/21/2016 4 4/22/2016  4/25/2016 3 4/25/2016 6 4/27/2016  4/27/2016 3 10 3 3 8
281473  Project Estimate has been completed False True False True 3/7/2016 3/7/2016 1 3/8/2016 3/22/2016 12 3/22/2016 12 3/24/2016 4/1/2016 9 40 9 21 20
Padilla de Hernandez
Brazen
282488  Project Estimate has been completed False True False True 3/31/2016 4/7/2016 6 4/7/2016 4/22/2016 12 4/22/2016 17 4/28/2016  4/28/2016 5 22 5 2 21
283057  Project Estimate has been completed False True False True 4/14/2016 4/18/2016 3 4/25/2016  4/28/2016 9 4/28/2016 11 4/28/2016  4/28/2016 1 12 1 2 11
281920 Project request in queue for PM assignment  False True False True 3/17/2016 3/17/2016 1 3/17/2016  3/29/2016 9 3/29/2016 9 4/1/2016 4/1/2016 4 32 4 21 12
Rooks
Brazen
282822  Project Estimate has been completed False True False True 4/7/2016 4/12/2016 4 4/12/2016  4/13/2016 2 4/13/2016 5 4/20/2016  4/20/2016 6 17 6 8 10
282770  Project Estimate has been completed False True False True 4/7/2016 4/12/2016 4 4/13/2016  4/14/2016 3 4/14/2016 6 4/22/2016  4/22/2016 7 17 7 6 12
283110 Project Estimate has been completed False True False True 4/15/2016 4/18/2016 2 4/18/2016  4/18/2016 1 4/18/2016 2 4/20/2016  4/20/2016 3 11 3 8 4
PFA
Albaari
Brazen
278558  Project Estimate has been completed False True False True 1/8/2016 1/8/2016 1 1/11/2016  2/25/2016 35 2/25/2016 35 3/1/2016  4/28/2016 46 81 46 2 80
282276  Plant Fund Requested False True False True 3/25/2016 3/29/2016 3 3/30/2016  4/20/2016 17 4/20/2016 19  4/25/2016  4/25/2016 4 26 4 5 22
Flintoff
Brazen
281190 Project Estimate has been completed False True False True 3/1/2016 3/1/2016 1 3/8/2016 3/11/2015 255  4/12/2016 31 4/12/2016  4/13/2016 2 44 2 13 32

Padilla de Hernandez

Brazen
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Status Dolt Reg Sum Req Req Date Queue plan Planne Complete  to plan Queue est Estimat Custom queto Age Est Time for Cust Custome
281889  Project Estimate has been completed False True False True 3/16/2016 3/17/2016 2 3/18/2016  3/31/2016 11 3/31/2016 12 3/31/2016 4/7/2016 6 33 6 17 17
Rooks
Brazen
282200  Project Estimate has been completed False True False True 3/24/2016 3/28/2016 3 3/28/2016 4/6/2016 8 4/6/2016 10 4/8/2016 4/8/2016 3 27 3 16 12
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