
PTS Measurables – Sub Completion, Petition to Close, PFA Closure from 08/01/2016 08/31/2016through

PM Balance
Substantially

 Complete

Petition to 
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 Age BudgetEncumbered
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AuxiliaryPFA CriticalProject Title
PFA 

Age

Substantial 

to PFA Active

Plant Fund Closed

Gibbons003 Physics                  $6,917.519/18/2015 8/8/2016 325 $35,885.00$28,967.498/12/2016 False772037 FalseR-FaST: Llope Lab Renovation 4 329259832- False

Kuffner006 Life Science             ($295.00)8/5/2016 $22,000.00$22,295.008/5/2016 False772028 FalseHydraulic Elevator Pumping Unit Replacement 0260141- False

Kuffner007 Chemistry                $4,211.358/12/2016 $45,000.00$40,788.658/12/2016 False772020 FalseChemistry - Roof Railing Platforms 0257451- False

Paquette022 Prentis                  $7,844.134/28/2009 8/5/2016 2656 $49,880.00$42,035.878/5/2016 False771346 FalsePrentis: Room 211 Renovation 0 2656154209- False

Paquette034 Student Center           $2,889.158/22/2008 8/4/2016 2904 $49,461.00$46,571.858/5/2016 False771325 FalseStudent Ctr Bldg 2nd Flr Improvements for C&IT 1 2905146650- False

Gibbons046 Law Library              $32,473.958/13/2015 8/8/2016 361 $110,770.00$78,296.058/12/2016 False772048 FalseLaw Library Carpet Replacement 4 365261745- False

Paquette065 Mortuary Science         $8,529.097/17/2009 8/5/2016 2576 $100,732.00$92,202.918/5/2016 False771338 FalseMortuary Science Rms 328, 405 & 409 Renovation 0 2576150480- False

Paquette080 Matthaei                 $6,420.737/6/2009 8/4/2016 2586 $222,109.00$215,688.278/4/2016 False771315 FalseMatthaei Training Room Renovations 0 2586152956- False

UNASSIGNED136 Chatsworth               $37,476.757/25/2016 8/12/2016 18 $38,000.00$523.258/12/2016 True772133 FalseChatsworth Roof Replacement 0 18282840- False

Paquette140 Education                $52,981.728/25/2009 8/5/2016 2537 $120,000.00$67,018.288/5/2016 False771343 FalseEducation Fourth Floor Restrooms Renovation 0 2537157562- False

Paquette193 Computing Services       $2,600.878/5/2016 $33,900.00$31,299.138/5/2016 False771428 FalseC&IT Office Remodel 0162412- False

Paquette499 Rackham                  $22,101.326/8/2009 8/5/2016 2615 $50,000.00$27,898.688/5/2016 False771399 FalseRackham Mortimer Cooley Room Renovations 0 2615147395- False

Paquette612 Scott Hall               $19,104.687/31/2009 8/5/2016 2562 $136,000.00$116,895.328/5/2016 False771330 FalseScott Hall Bathroom Renovations - 2nd Floor 0 2562146742- False

Azar999 Campus                   $11,463.635/31/2016 8/12/2016 73 $50,000.00$38,536.378/12/2016 True772102 FalseHousing Facilities Assessment 2015 0 73275253- False

Kuffner999 Campus                   $57,448.715/1/2013 8/12/2016 1199 $205,000.00$147,551.298/12/2016 False771402 FalseSteam Trap Replacement Program 0 1199162754- False

Cash Deficit - Cannot Close

Crist060 University Services      $950.888/5/2016 $85,946.84$84,995.968/5/2016 False771322 FalseFP&M Business Office Improvement 0159121- False

Other (See Comments)

Bobick089 Biological Sciences      $371.408/5/2016 $10,500.00$10,128.60 False772150 FalseBioscience Boiler 2 burner fan blower replacement- True

Petition to Close

Edwards005 Science Hall             $112,945.6410/26/2015 8/30/2016 309 $917,303.80$804,358.16 False771735 TrueScience Hall Standby Generator219056- True

Alhyari156 St. Andrew's Hall        $747.856/9/2015 8/30/2016 448 $158,000.00$157,252.15 True771950 TrueSt. Andrew's HVAC Retrofit247867- True

Construction Complete

Alhyari507 University Tower         $10,479.557/1/2016 8/30/2016 60 $112,330.41$101,850.86 False772099 FalseWDET News Office Renovation266898- True

Substantially Complete

Camilleri034 Student Center           $453,870.488/19/2016 $3,855,000.00$3,401,129.52 True772045 FalseStudent Center Building - 5th and 7th Floor Renovation261806- True

Edwards039 Community Arts           $27,866.758/22/2016 $375,000.00$347,133.25 False771857 FalseCommunity Arts Gallery Lighting231828- True

Alhyari045 PS #5                    $45,500.008/8/2016 $495,000.00$449,500.00 True772117 FalseParking Structure #5 2016 Renovations278270- True

Camilleri051 PS #1                    $112,268.458/19/2016 $1,575,000.00$1,462,731.55 True772112 FalseParking Structure #1 2016 Renovations278266- True

Edwards056 PS #2                    $84,050.008/12/2016 $981,000.00$896,950.00 True772113 FalseParking Structure #2 2016 Renovations278267- True

Alhyari613 PS #4                    $8,525.008/8/2016 $59,000.00$50,475.00 True772115 FalseParking Structure #4 2016 Renovations278269- True

"Plant Fund Closed" projects from 08/01/2016

Less than or equal to 30 days: 16

Average age: 0.563

through 1608/31/2016

Less than or equal to 150 days: 3

Average age: 1415

"Over all process" from 08/01/2016

Less than or equal to 180 days: 2

Average age: 1702

through 1608/31/2016"Petition to Close" projects from 08/01/2016 through 1908/31/2016

(Substantially Complete - Petition-to-close) (Petition - PFA Closed) (Substantially Complete - PFA Closed)
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