Design & Construction Services Completed Estimates from 12/1/2012 through 12/31/2012 as of 12/31/2012

Req Date Request # Requestor Status Just Est Lump Plan Planner Estimator PM In Plan Req to Being Plan PlanQueto InEst Req to Being Est to Est Que Age Timeto Waiting
Dolt Rea Sum Rea Queue PlanQue Planned Complete PlanComp Queue EstQue Estimate Customer to Cust Customer for Cust
12/10/2012 228818 Annette Hawkins Project Estimate has been completed False True False False Miller-Swift 12/11/2012 2 12/20/2012 12/20/2012 8 16 9 8
Total: 1 Estimates that took 1-10 workdays to customer: 1 Estimates to customer: 1
IDITotal: 0 11-20 workdays to customer: 0 Estimates that took 10 workdays or less to customer: 1
Estimate Total: 1 21-30 workdays to customer: 0 Percent of total: 100.0%
Planning Total: 0 31-60 workdays to customer: 0 Average days to customer: 9
Lump Sum Total: 0 61-90 workdays to customer: 0
No Catagory: 0 91+ workdays to customer: 0
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