
Design & Construction Services Estimate Backlog as of 6/30/2013
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6/4/2013 235849 Nate McCaughtry Project request is in queue for an Estimate False True False False Miller-Swift Crist 6/12/2013 7 19

6/6/2013 235993 Christina Cowen Project request is in queue for an Estimate False True False False Miller-Swift Crist 6/12/2013 5 17

6/12/2013 236187 Nate McCaughtry Project request is in queue for an Estimate False True False False Miller-Swift 6/18/2013 5 13

Total: 3

JDI Total: 0

Estimate Total: 3

Planning Total: 0

Lump Sum Total: 0

No Catagory: 0

1-10 workdays: 0

11-20 workdays: 3

21-30 workdays to: 0

31-60 workdays: 0

61-90 workdays: 0

 91+ workdays: 0
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