
PTS Measurables – Sub Completion, Petition to Close, PFA Closure from 02/01/2016 02/29/2016through

PM Balance
Substantially
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 Age BudgetEncumbered
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Age
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to PFA Active

Plant Fund Closed

Bobick007 Chemistry                $40,957.004/6/2015 2/5/2016 305 $75,000.00$34,043.002/29/2016 False771966 FalseChemistry Process Cooling System Improvements 24 329250283- False

Kuffner026 Purdy Library            $3,521.251/29/2016 $15,000.00$11,478.752/29/2016 False772071 FalsePurdy Library Primary Transformer Replacement 31268248- False

Ahern051 PS #1                    $45,964.938/24/2015 2/18/2016 178 $2,340,000.00$2,294,035.072/26/2016 True772023 True2015 Parking Structure 1 Renovations 8 186258269- False

Edwards079 Wayne State Stadium      $12,873.228/28/2015 2/10/2016 166 $35,000.00$22,126.782/29/2016 False772081 FalseFootball Scoreboard Electrical Upgrade 19 185270149- False

Gibbons080 Matthaei                 $1,916.682/17/2015 2/19/2016 367 $205,811.00$203,894.322/26/2016 False771956 FalseMatthaei Renovations 2014 (for Volleyball, Basketball and Main Office ) 7 374248285- False

Gibbons089 Biological Sciences      $4,510.006/15/2015 2/19/2016 249 $25,000.00$20,490.002/29/2016 False772012 FalseBrummelte Lab Renovation 10 259250924- False

Rooks115 Ghafari Hall             $31,345.002/9/2016 $50,000.00$18,655.002/29/2016 True772076 FalseGhafari Hall Renovation of 132 20269319- False

Gibbons134 DeRoy Apartments         $1,591.516/26/2015 2/19/2016 238 $51,205.77$49,614.262/29/2016 True771860 FalseDeRoy Apartments - Green Space 10 248226618- False

Edwards169 Bioengineering           $21,212.2810/20/2015 2/18/2016 121 $256,000.00$234,787.722/29/2016 False771881 TrueBioengineering Building - Power Quality 11 132235557- False

SiKora504 Thompson Home            $44,186.707/10/2015 2/18/2016 223 $75,000.00$30,813.302/29/2016 False772019 FalseThompson Home - Water Remediation and Repair 11 234258775- False

Gibbons629 Elliman                  $12,840.065/14/2015 2/19/2016 281 $125,000.00$112,159.942/29/2016 False772017 FalseElliman Laboratory Vacuum System Pump Replacement 10 291257449- False

Substantially Complete

Gibbons050 Shapero Hall             $38,897.242/18/2016 $410,000.00$371,102.76 False772059 FalseShapero Graduate Classroom267559- True

Alhyari136 Chatsworth               $82,000.002/23/2016 $90,000.00$8,000.00 True772075 FalseChatsworth - Interior Painting269491- True

Davis155 Manoogian                $129,835.002/16/2016 $225,000.00$95,165.00 False772080 FalseManoogian - Relocation of the Confucius Institute270653- True

"Plant Fund Closed" projects from 02/01/2016

Less than or equal to 30 days: 10

Average age: 14.64

through 1102/29/2016

Less than or equal to 150 days: 1

Average age: 236.4

"Over all process" from 02/01/2016

Less than or equal to 180 days: 1

Average age: 248.7

through 1102/29/2016"Petition to Close" projects from 02/01/2016 through 1002/29/2016

(Substantially Complete - Petition-to-close) (Petition - PFA Closed) (Substantially Complete - PFA Closed)
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