
PTS Measurables – Sub Completion, Petition to Close, PFA Closure from 04/01/2014 04/30/2014through
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Plant Fund Closed

Jacobs051 PS #1                    ($8,025.00)9/25/2013 4/4/2014 191 $2,929,853.33$2,937,878.334/23/2014 True771816 TrueParking Structure 1 - 2013 Deferred Maintenance & Improvements 19 210225994- False

McVea071 5057 Woodward            $0.004/8/2013 3/4/2014 330 $144,633.44$144,633.444/23/2014 False771778 True5057 Woodward-Research Compliance Move to 2nd Floor 50 380220355- False

Milstein090 Engineering              $0.006/14/2013 3/28/2014 287 $791,516.16$791,516.164/23/2014 False771700 TrueEngineering Building Core Lab Renovation - Phase I
Core Lab Renovation - Phase I

26 313213973- False

Sahota140 Education                $789.954/23/2014 $40,500.00$39,710.054/23/2014 False771545 FalseEducation Building - Room 384 Renovation 0- False

Alhyari140 Education                $149,723.3110/21/2013 4/10/2014 171 $295,000.00$145,276.694/23/2014 False771867 TrueEducation Bldg - Caulk Repairs 13 184236172- False

Moore167 Engineering Tech         $0.006/21/2013 4/10/2014 293 $28,749.08$28,749.084/23/2014 False771793 TrueEngineering Technology-CIM Lab Electrical 13 306222526- False

Sledge611 Lande                    $24,293.064/1/2014 $375,000.00$350,706.944/23/2014 False771536 FalseLande Building:  Corridor HVAC Upgrades 22181193- False

Sledge999 Campus                   $0.004/1/2014 $18,000.00$18,000.004/23/2014 False771864 FalseECM- Install CO2 sensors at various buildings 22234800- False

Petition to Close

Gibbons080 Matthaei                 $5,410.529/5/2013 4/29/2014 236 $267,380.00$261,969.48 False771749 TrueWSU Field Preparations 2012217359- True

Gibbons082 Welcome Center           $1,174.697/26/2013 4/28/2014 276 $75,000.00$73,825.31 False771789 TrueWelcome Center Remodel of Front Counter224911- True

Kamalia155 Manoogian                $44,278.358/22/2013 4/21/2014 242 $380,000.00$335,721.65 False771784 TrueManoogian Classroom 091 Renovation191885- True

Construction Complete

Gibbons090 Engineering              $40,515.004/24/2014 $90,392.00$49,877.00 False771913 TrueEngineering Building - Room 0514.7 Renovation for Cheng Lab241273- True

Gibbons611 Lande                    $4,492.484/17/2014 $25,570.00$21,077.52 False771928 FalseLande - MSIS Renovations - Suite 354243551- True

Substantially Complete

McVea130 FAB                      $43,427.894/15/2014 $225,000.00$181,572.11 False771887 TrueFAB - Kinesiology Relocation240677- True

McVea609 Mott                     $25,602.104/11/2014 $77,500.00$51,897.90 False771909 TrueMott Re-Organized Lab Space - 2nd Floor239860- True

Milstein999 Campus                   $4,340.004/22/2014 $50,000.00$45,660.00 False771763 FalseCampus Wide Wayfinding Signage207518- True

"Plant Fund Closed" projects from 04/01/2014

Less than or equal to 30 days: 7

Average age: 20.63

through 804/30/2014

Less than or equal to 150 days: 0

Average age: 251.3

"Over all process" from 04/01/2014

Less than or equal to 180 days: 0

Average age: 278.6

through 804/30/2014"Petition to Close" projects from 04/01/2014 through 304/30/2014

(Substantially Complete - Petition-to-close) (Petition - PFA Closed) (Substantially Complete - PFA Closed)
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