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08/23/2011 207517 Catherine Siladi Submitted for project number only False False False False Chappell 8/25/2011 3 8/25/2011 8/29/2011 3 507 5 503

10/24/2011 211559 Christa Azar Submitted for project number only False False False False 463

12/09/2011 213544 Tom Edwards (C. Azar) Plant Fund Requested False False False False 429

05/09/2012 219449 mcolburn Submitted for project number only False False False False 321

06/25/2012 220957 Jeff Block Project request is in active Planning False True False True Rooks 7/18/2012 18 288

10/05/2012 226030 Gerald Tilson Submitted for project number only False False False False 214

10/05/2012 226035 Gerald Tilson Submitted for project number only False False False False 214

10/05/2012 226038 Gerald Tilson Submitted for project number only False False False False 214

10/10/2012 226260 Christa Azar Plant Fund Requested False False False False 211

10/19/2012 226712 Fred Florkowski Project Estimate has been completed False True False True Rooks Miller-Swift 10/19/2012 1 11/8/2012 15 11/8/2012 15 1/9/2013 1/31/2013 61 204 75 130

10/30/2012 227192 Clinton Guethlein Project Estimate has been completed False True False True Rooks Miller-Swift 10/31/2012 2 10/31/2012 2/14/2013 77 2/14/2013 78 4/9/2013 4/17/2013 45 197 122 76

10/31/2012 227223 Christa Azar Plant Fund Requested False False False False 196

11/09/2012 227654 Ken Smith Project Estimate has been completed False True False True Brazen 11/9/2012 1 11/9/2012 12/12/2012 12/21/2012 189 31 159

11/21/2012 228117 Elizabeth Roggenbuck Request in queue for Closing False True False True Brazen/Roo
ks

Miller-Swift 11/27/2012 5 11/27/2012 1/25/2013 44 1/25/2013 48 3/14/2013 3/22/2012 222 181 175 355

12/04/2012 228571 Robert Jacobs Plant Fund Requested False False False False 172

12/19/2012 229160 Mary Wood Project Estimate has been completed False True False True Brazen Miller-Swift 12/21/2012 3 2/13/2013 3/1/2013 4/17/2013 161 86 76

01/14/2013 229878 Ahmad Hamawi Plant Fund Requested False False False False 143

01/14/2013 229883 James M. Kopacz Project Estimate has been completed False True False True Padilla de 
Hernandez

Miller-Swift 1/14/2013 1 1/17/2013 2/12/2013 22 2/15/2013 25 4/9/2013 4/25/2013 50 143 74 70

01/24/2013 230407 Robert Jacobs Submitted for project number only False False False False 135

02/07/2013 231027 Robert Jacobs Submitted for project number only False False False False Jacobs 125

02/13/2013 231242 Deb Brazen Plant Fund Requested False False False False 121

02/14/2013 231281 Beth Madigan Submitted for project number only False True False True Rooks Miller-Swift 2/15/2013 2 2/15/2013 120

02/21/2013 231601 Robert Jacobs Submitted for project number only False False False False Jacobs 115

03/01/2013 231919 Daisy Wright Project Estimate has been completed False True False True Rooks Miller-Swift 3/1/2013 1 3/4/2013 4/12/2013 31 4/12/2013 31 5/8/2013 5/21/2013 28 109 58 52

03/04/2013 232016 Kelli Jurich Project Estimate has been completed False True False True Rooks Miller-Swift 3/12/2013 7 3/13/2013 4/22/2013 30 4/22/2013 36 5/3/2013 5/3/2013 10 108 45 64

03/07/2013 232140 Christine Hansen Plant Fund Requested False False False False Rooks 105

03/13/2013 232338 Christa Azar Submitted for project number only False False False False 101
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03/14/2013 232358 Mike Colburn Plant Fund Requested False False False False 100

03/22/2013 232622 Christa Azar Submitted for project number only False False False False 94

04/05/2013 233124 Ashley Flintoff Plant Fund Requested False True False True Flintoff Miller-Swift 4/8/2013 2 4/9/2013 4/17/2013 8 4/17/2013 9 5/1/2013 5/5/2013 13 84 21 63

04/05/2013 233126 Ashley Flintoff Project Estimate has been completed False True False True Flintoff Brazen/ Pecic 4/5/2013 1 4/5/2013 4/22/2013 12 4/22/2013 12 4/23/2013 4/25/2013 4 84 15 70

04/09/2013 233227 Stuart May Project request is in queue for an Estimate False True False True Padilla de 
Hernandez

4/17/2013 7 4/19/2013 7/17/2013 66 7/17/2013 72 82

04/10/2013 233282 Gerald Tilson Project request is in active Planning False True False True Flintoff/ 
McVea

4/17/2013 6 4/19/2013 81

04/16/2013 233470 Karen M. Wilson-
Hedrick

Project Estimate has been completed False True False True Rooks Miller-Swift 4/17/2013 2 4/17/2013 4/23/2013 5 4/23/2013 6 6/21/2013 7/2/2013 51 77 56 22

04/22/2013 233718 Karen M. Wilson-
Hedrick

Project Estimate has been completed False True False True Flintoff Miller-Swift 4/23/2013 2 4/26/2013 5/31/2013 29 5/31/2013 30 6/18/2013 6/26/2013 19 73 48 26

04/23/2013 233793 Daisy Wright Project Estimate has been completed False True False True Rooks Miller-Swift 4/23/2013 1 4/24/2013 5/14/2013 16 5/14/2013 16 5/21/2013 5/23/2013 8 72 23 50

04/24/2013 233831 Gerald Tilson Project request is in active Planning False True False True Padilla de 
Hernandez

4/24/2013 1 4/29/2013 71

04/24/2013 233832 Gerald Tilson Project request is in queue for Planning False True False True Padilla de 
Hernandez

5/1/2013 6 71

04/26/2013 233933 Ashley Flintoff Project Estimate has been completed False True False True Flintoff Brazen/Pecic Gibbons 4/26/2013 1 4/26/2013 4/30/2013 3 4/30/2013 3 4/30/2013 5/8/2013 7 69 9 61

05/10/2013 234744 James Sears/Megan 
Etue

Plant Fund Requested False False False False 59

05/13/2013 234799 James Sears/Megan 
Etue

Plant Fund Requested False False False False I458938 58

05/13/2013 234800 James Sears/Megan 
Etue

Plant Fund Requested False False False False 58

05/13/2013 234801 James Sears/Megan 
Etue

Plant Fund Requested False False False False 58

05/28/2013 235557 Thomas Edwards Plant Fund Requested False False False False 47

05/29/2013 235636 Jill Zeller Submitted for project number only False False False False 46

05/30/2013 235729 Deb Brazen Plant Fund Requested False False False False Brazen 45

06/03/2013 235819 Ashley Flintoff Plant Fund Requested False True False True Flintoff Miller-Swift 6/6/2013 4 6/7/2013 6/11/2013 4 6/11/2013 7 6/18/2013 6/21/2013 9 43 15 29

06/04/2013 235846 James Sears/Megan 
Etue

Plant Fund Requested False False False False 42

06/06/2013 235983 Ashley Flintoff Submitted for project number only False False False False Flintoff 6/18/2013 9 40

06/11/2013 236128 James Sears/Megan 
Etue

Plant Fund Requested False False False False 37

06/24/2013 236564 Steven Pecic / James 
Sears

False False False False 28

06/28/2013 236758 Megan Etue Submitted for project number only False False False False 24
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07/01/2013 236817 Juri Gelovani Project Estimate has been completed False True False True Flintoff Miller-Swift 7/2/2013 2 7/3/2013 7/5/2013 4 7/5/2013 5 7/17/2013 7/30/2013 18 23 22 2

07/12/2013 237200 Deb Brazen Submitted for project number only False False False False 14

Total: 54

JDI Total: 0

Estimate Total: 0

Planning Total: 22

Lump Sum Total: 0

No Catagory: 32
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