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6/22/2016 285886 Jacqueline Baldyga Project Estimate has been completed False True False True Albaari Brazen 6/24/2016 3 6/29/2016 7/25/2016 22 7/25/2016 24 7/25/2016 8/1/2016 6 51 29 23MCP

7/8/2016 286547 Theresa Y. Hill Project Estimate has been completed False True False True Flintoff Brazen 7/8/2016 1 7/11/2016 8/8/2016 22 8/8/2016 22 8/9/2016 8/9/2016 2 39 23 17PFA

7/11/2016 286603 Will Grever Cancelled False True False True Flintoff Brazen 7/12/2016 2 7/13/2016 8/1/2016 15 8/1/2016 16 8/1/2016 8/1/2016 1 38 16 23MCP

7/22/2016 287107 Daisy Wright Project Estimate has been completed False True False True Flintoff Brazen 7/25/2016 2 8/2/2016 8/10/2016 13 8/10/2016 14 8/12/2016 8/12/2016 3 29 16 14MCP

7/25/2016 287207 Karen Vest Cancelled False True False True Padilla de 
Hernandez

Brazen 7/25/2016 1 7/25/2016 8/4/2016 9 8/4/2016 9 8/4/2016 8/4/2016 1 28 9 20MCP

7/26/2016 287281 Kayla Marshall PM assigned to investigate project 
needs

False True False False Brazen SiKora 7/27/2016 2 8/1/2016 8/2/2016 5 27 6 22MCP

7/26/2016 287289 Derek Donnellon Project Estimate has been completed False True False True Albaari Brazen 7/27/2016 2 7/29/2016 8/1/2016 4 8/2/2016 6 8/2/2016 8/2/2016 1 27 6 22MCP

7/28/2016 287410 Daisy Wright Project Estimate has been completed False True False True Azar Brazen 8/2/2016 4 8/5/2016 8/12/2016 9 8/12/2016 12 8/24/2016 8/24/2016 9 25 20 6MCP

7/29/2016 287439 Derrielle Goodwin PM assigned to investigate project 
needs

True False False False SiKora 8/2/2016 24 3 22MCP

8/2/2016 287576 Daisy Wright Validating account expenditure 
authorization

True False False False 8/22/2016 22 15 8MCP

8/3/2016 287608 Robert Gagnier Validating account expenditure 
authorization

True False False False 8/23/2016 21 15 7MCP

8/4/2016 287652 R Gagnier Validating account expenditure 
authorization

True False False False 8/5/2016 20 2 19MCP

8/4/2016 287681 Patrick Erne Validating account expenditure 
authorization

True False False False 8/5/2016 20 2 19MCP

8/5/2016 287700 Daisy Wright Validating account expenditure 
authorization

True False False False 8/9/2016 19 3 17MCP

8/5/2016 287704 Angela Childrey Validating account expenditure 
authorization

True False False False 8/9/2016 19 3 17MCP

8/5/2016 287720 Louis Lessem/Beth King PM assigned to investigate project 
needs

True False False False Crist 8/24/2016 19 14 6MCP

8/9/2016 287824 Alex Stephens PM assigned to investigate project 
needs

True False False False Moore 8/12/2016 17 4 14MCP

8/9/2016 287832 Jacqueline Baldyga Validating account expenditure 
authorization

True False False False 8/9/2016 17 1 17MCP

8/9/2016 287837 Ronald Kent PM assigned to investigate project 
needs

True False False False SiKora 8/24/2016 17 12 6MCP

8/11/2016 287972 Deb Brazen PM assigned to investigate project 
needs

True False False False Brazen 8/11/2016 15 1 15MCP

8/12/2016 288006 Leo A. Tomaszewski Project Estimate has been completed False True False True Flintoff Brazen 8/15/2016 2 8/23/2016 8/24/2016 8 8/24/2016 9 8/26/2016 8/26/2016 3 14 11 4MCP

8/12/2016 288057 Lynnetta R Smith Cancelled True False False False 8/16/2016 14 3 12MCP

8/15/2016 288138 Ferna Childs PM assigned to investigate project 
needs

True False False False SiKora 8/29/2016 13 11 3MCP

8/17/2016 288262 Doris Davis Validating account expenditure 
authorization

True False False False 8/22/2016 11 4 8MCP

8/18/2016 288363 Kelly Hicks Validating account expenditure 
authorization

True False False False 8/30/2016 10 9 2MCP

8/25/2016 288778 Juanitta Hill Project Estimate has been completed False True False False Brazen 8/26/2016 2 8/30/2016 8/30/2016 3 5 4 2MCP
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8/27/2016 288976 Dawn Waltz Validating account expenditure 
authorization

True False False False 8/29/2016 3 1 3MCP

Total: 27

JDI Total: 17

Estimate Total: 2

Planning Total: 8

Lump Sum Total: 0

No Catagory: 0
Percent of total: 100.0%

Planning Only 1-10 days: 4

11-20 days: 2

21-30 days: 2

31-60 days: 0

61-90 days: 0

 91+ days: 0

Average: 2.125 2.112.8 3.4 21 9 13

Estimating 1-10 workdays to customer: 10

11-20 workdays to customer: 0

21-30 workdays to customer: 0

31-60 workdays to customer: 0

61-90 workdays to customer: 0

 91+ workdays to customer: 0

Estimate only Minor Projects 10 days or less: 2

Estimate with Planning Minor Projects 30 days or less: 7

Estimate with Planning Major Projects 60 days or less: 1

Estimate only Major Projects 30 days or less: 0

Total: 10Total: 8

of 2

of 7

of 1

of 0
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