Execution of Change Orders from: 12/01/2015

I. R. Approved C.0.
PM Project # Description Final Signature Approved KPI
771940 003 - 245182  Edwards Physics Electrical Reliability Upgrades
RJ Electrical Reliability Upgrade Bid Pack 1,2,3 $1,279,335.00
Bid Pack 1
COR#: 5 P0709568 -
8 ($5,899.95) Owners Scope Change 12/18/2015 1/5/2016 18
771976 090 - 248124  Davis Engineering - Materials Science and Nanoengineering Lab
RH Materials Science & Nanoengineering Lab $408,600.00
COR#: 1 P0731673 76
1 $4,480.00 Hidden Condition 9/16/2015 12/1/2015 76
771986 629 - 245283  Edwards Elliman Electrical Reliability Upgrade
WM Electrical Reliability Upgrades Bid Pack 1,2,3 Bid Pack 2 Elliman Building $13,500,000.00
COR#: 6 P0709565 -
12 $2,241.80 Field Condition 11/2/2015 12/11/2015 39
772079 511 - 268351  Gibbons Freer Landscape Project
NM Freer House Landscape Project $19,900.00
COR#: 2 P0736231 -
2 $4,750.00 Owners Scope Change 11/5/2015 12/18/2015 43
3 $2,200.00 Owners Scope Change 11/25/2015 12/18/2015 23

Total Change Orders: 4

Average Days: 44
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