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05/04/2012 219039 Gerald Tilson Project Estimate has been completed False True False True Hernandez Brazen 5/7/2012 2 5/9/2012 6/26/2012 37 6/26/2012 38 7/3/2012 7/3/2012 6 195 43 153

06/14/2012 220654 Nada McIntyre Estimate development is in progress False True False True Rooks Miller‐Swift 6/14/2012 1 6/20/2012 7/12/2012 21 7/12/2012 21 9/11/2012 166

07/09/2012 221348 Rachel Beatty Project Estimate has been completed False True False False Miller‐Swift 7/18/2012 8 9/14/2012 11/30/2012 98 149 105 45

07/12/2012 221472 Alex Stephens Project Estimate has been completed False True False False Miller‐Swift 7/18/2012 5 10/31/2012 11/8/2012 82 146 86 61

07/17/2012 221748 Winston Spencer Project Estimate has been completed False True False False Miller‐Swift 7/18/2012 2 9/26/2012 1/22/2013 135 143 136 8

07/18/2012 221794 Scott Frump Estimate development is in progress False True False False Miller‐Swift 7/25/2012 6 142

08/01/2012 222368 Uzma Khan Completed False True False False Crist/ Miller‐
Swift

8/4/2012 3 8/13/2012 8/21/2012 12 132 15 118

08/09/2012 222732 Scott Frump Project Estimate has been completed False True False False Miller‐Swift 8/14/2012 4 1/23/2013 1/23/2013 117 126 120 7

08/30/2012 224052 Erinn Rooks Project Estimate has been completed False True False True Rooks Miller‐Swift 9/6/2012 6 9/6/2012 9/24/2012 13 9/24/2012 18 9/25/2012 9/28/2012 5 111 22 90

09/05/2012 224374 Stuart May Request in queue for Closing False True False True Maier Miller‐Swift 9/11/2012 5 9/12/2012 9/14/2012 4 9/14/2012 8 10/2/2012 10/3/2012 14 107 21 87

09/13/2012 224880 D Cochrane/R Sokol Project Estimate has been completed False True False True Maier Miller‐Swift 9/13/2012 1 9/14/2012 9/19/2012 5 9/19/2012 5 10/16/2012 11/5/2012 34 101 38 64

09/18/2012 225169 Daisy Wright Request in queue for Closing True False False False Rooks 9/18/2012 1 9/18/2012 9/21/2012 4 98

09/18/2012 225172 David Barnett Project Estimate has been completed False True False True Rooks Miller‐Swift 9/18/2012 1 9/21/2012 10/5/2012 14 10/5/2012 14 10/8/2012 10/10/2012 4 98 17 82

09/20/2012 225275 Robert Gagnier Project Estimate has been completed False True False True Maier Miller‐Swift 9/20/2012 1 9/21/2012 9/28/2012 7 9/28/2012 7 9/28/2012 10/1/2012 2 96 8 89

09/20/2012 225294 Donna Carroll Project Estimate has been completed False True False True Azar Miller‐Swift 9/20/2012 1 9/21/2012 9/26/2012 5 9/26/2012 5 10/20/2012 10/20/2012 18 96 22 74

09/20/2012 225305 Curt Brahm Project Estimate has been completed False True False True Rooks Miller‐Swift 9/20/2012 1 9/21/2012 9/27/2012 6 9/27/2012 6 10/19/2012 10/20/2012 17 96 22 74

09/20/2012 225306 Curt Brahm Project Estimate has been completed False True False True Rooks Miller‐Swift 9/20/2012 1 9/21/2012 9/27/2012 6 9/27/2012 6 10/19/2012 10/20/2012 17 96 22 74

09/25/2012 225483 Lydia Knight Estimate development is in progress False False False False Miller‐Swift 93

09/25/2012 225514 Stuart May Validating account expenditure authorization True False False False 93

10/01/2012 225754 Christa Azar Project Estimate has been completed False True False True Azar Miller‐Swift 10/1/2012 1 10/5/2012 10/10/2012 8 10/10/2012 8 10/25/2012 10/25/2012 12 89 19 71

10/04/2012 225977 Beth Madigan Project Estimate has been completed False True False True Rooks Miller‐Swift 10/4/2012 1 10/5/2012 1/17/2013 76 1/17/2013 76 1/29/2013 1/29/2013 9 86 84 3

10/15/2012 226493 Christy Nolan Project Estimate has been completed False True False True Rooks Miller‐Swift 10/16/2012 2 10/16/2012 10/23/2012 6 10/23/2012 7 11/12/2012 11/12/2012 15 79 21 59

10/17/2012 226599 Kelly Gottesman Project Estimate has been completed False True False True Maier Miller‐Swift 10/17/2012 1 10/18/2012 10/25/2012 7 10/25/2012 7 11/15/2012 11/15/2012 16 77 22 56

10/18/2012 226646 Gwendolyn Norman Validating account expenditure authorization True False False False Miller‐
Swift/Crist

10/18/2012 1 10/22/2012 76

10/18/2012 226650 Louise Dezur Validating account expenditure authorization True False False False 76

10/18/2012 226674 Deinda Neal Validating account expenditure authorization True False False False 76

10/18/2012 226676 Deinda Neal Validating account expenditure authorization True False False False 76
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10/18/2012 226677 Deinda Neal Validating account expenditure authorization True False False False 76

10/19/2012 226728 Daisy Wright Validating account expenditure authorization True False False False 75

10/24/2012 226955 Renee Cooper Validating account expenditure authorization True False False False Miller‐
Swift/Crist

10/24/2012 1 10/25/2012 72

10/26/2012 227021 Robert Bruner Validating account expenditure authorization True False False False Miller‐Swift 10/26/2012 1 70

10/26/2012 227022 Robert Bruner Validating account expenditure authorization True False False False 70

10/29/2012 227090 Deb Ashcraft Project Estimate has been completed False True False True Maier Miller‐Swift 10/31/2012 3 11/2/2012 11/13/2012 10 11/13/2012 12 11/29/2012 11/30/2012 14 69 25 45

10/30/2012 227192 Clinton Guethlein Project request is in active Planning False True False True Rooks 10/31/2012 2 10/31/2012 68

11/02/2012 227322 Krista Mitchell Project Estimate has been completed False True False True Maier Miller‐Swift 11/7/2012 4 11/7/2012 11/13/2012 5 11/13/2012 8 11/29/2012 11/30/2012 14 65 21 45

11/08/2012 227587 Krista Mitchell Project Estimate has been completed False True False True Maier Miller‐Swift 11/8/2012 1 11/8/2012 11/13/2012 4 11/13/2012 4 11/29/2012 11/30/2012 14 61 17 45

11/09/2012 227662 Theresa Y. Hill / Felicia 
Douglas

Estimate development is in progress False True False False Miller‐Swift 11/13/2012 3 12/7/2012 60

11/12/2012 227756 Dawn Cochrane Validating account expenditure authorization True False False False 59

11/14/2012 227889 Matthew Gribbin Project Estimate has been completed False True False True Maier Miller‐Swift 11/16/2012 3 11/20/2012 11/27/2012 8 11/27/2012 10 12/7/2012 1/25/2013 44 57 53 5

11/20/2012 228086 Sharon Michelhaugh Validating account expenditure authorization True False False False 53

11/21/2012 228121 Ron Spalding Project Estimate has been completed False True False True Maier Miller‐Swift 11/27/2012 5 11/28/2012 12/10/2012 10 12/10/2012 14 1/22/2013 1/22/2013 32 52 45 8

11/26/2012 228203 Daisy Wright Validating account expenditure authorization True False False False 49

11/27/2012 228246 carol talbott Project request is in queue for an Estimate False True False True Maier 11/27/2012 1 11/29/2012 12/20/2012 18 12/20/2012 18 48

11/27/2012 228258 Stuart May Project request is in queue for an Estimate False True False True Rooks/ 
Padilla

Miller‐Swift 12/4/2012 6 12/18/2012 1/24/2013 38 1/24/2013 43 48

11/27/2012 228260 Stuart May Estimate development is in progress False True False False Miller‐Swift 12/4/2012 6 12/13/2012 48

11/27/2012 228291 David Barnett Validating account expenditure authorization True False False False 48

11/28/2012 228367 Karen M. Wilson‐
Hedrick

Validating account expenditure authorization True False False False 47

11/30/2012 228452 Deb Ashcraft Project Estimate has been completed False True False True Azar Miller‐Swift 12/4/2012 3 12/2/2012 12/5/2012 2 12/6/2012 5 1/4/2013 1/8/2012 239 45 235 279

12/03/2012 228510 Robert Gagnier Project Estimate has been completed False True False True Azar Brazen/Mille
r‐Swift

12/5/2012 3 12/12/2012 12/19/2012 11 44 13 32

12/03/2012 228537 Karen M. Wilson‐
Hedrick

Validating account expenditure authorization True False False False 44

12/06/2012 228660 Paul Stemmer Project request is in queue for an Estimate False True False True Maier Miller‐Swift 12/7/2012 2 12/14/2012 1/30/2013 39 1/30/2013 40 41

12/06/2012 228695 Beth Madigan Project request is in queue for an Estimate False True False False Miller‐Swift 12/7/2012 2 41

12/06/2012 228700 Beth Madigan Project Estimate has been completed False True False True Rooks Miller‐Swift 12/7/2012 2 12/7/2012 1/3/2013 20 1/3/2013 21 1/23/2013 1/23/2013 15 41 35 7

12/06/2012 228701 Beth Madigan Validating account expenditure authorization True False False False 41
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12/06/2012 228702 Beth Madigan Project request is in queue for Planning False False False True Rooks 12/7/2012 2 41

12/06/2012 228704 Beth Madigan Project request is in queue for an Estimate False True False False Miller‐Swift 12/18/2012 9 41

12/07/2012 228754 Beth Madigan Validating account expenditure authorization True False False False Miller‐Swift 12/7/2012 1 12/10/2012 12/14/2012 6 40 6 35

12/10/2012 228818 Annette Hawkins Project Estimate has been completed False True False False Miller‐Swift 12/11/2012 2 12/20/2012 12/20/2012 8 39 9 31

12/12/2012 228923 Kelly Gottesman Project request is in queue for an Estimate False True False False Miller‐Swift 12/13/2012 2 37

12/17/2012 229035 Dawn Waltz Validating account expenditure authorization True False False False 34

12/17/2012 229085 Lisa Seymour Validating account expenditure authorization True False False False 34

12/18/2012 229120 Bob Ostrowski Project request is in active Planning False True False True Rooks 12/21/2012 4 1/2/2013 33

12/19/2012 229160 Mary Wood Validating account expenditure authorization True False False False 32

12/19/2012 229179 Karen M. Wilson‐
Hedrick

Project request is in queue for an Estimate False True False False Miller‐Swift 12/21/2012 3 32

12/20/2012 229191 Deb Ashcraft Validating account expenditure authorization True False False False 31

12/20/2012 229212 Deb Brazen Project Estimate has been completed False True False True Brazen Miller‐Swift 11/29/2012 16 12/12/2012 12/17/2012 13 12/18/2012 3 12/18/2012 12/21/2012 4 31 2 30

01/03/2013 229406 Lisa Seymour Estimate development is in progress False True False False Brazen Brazen/Pecic 1/3/2013 1 1/3/2013 21

01/04/2013 229439 Ned Staebler Project Estimate has been completed False True False True Rooks Miller‐Swift 1/8/2013 3 1/9/2013 1/9/2013 2 1/9/2013 4 1/30/2013 1/31/2013 17 20 20 1

01/07/2013 229542 J Hill Validating account expenditure authorization True False False False 19

01/07/2013 229549 Jacqueline Hencsie Project Estimate has been completed False True False False Miller‐
Swift/Crist

1/8/2013 2 1/14/2013 1/15/2013 6 19 7 13

01/07/2013 229552 Rachel  Paulson Project request is in queue for Planning False False False False Padilla de 
Hernandez

1/8/2013 2 19

01/09/2013 229678 Lisa Shrader Project Estimate has been completed False True False True Rooks Miller‐Swift 1/11/2013 3 1/11/2013 1/11/2013 1 1/11/2013 3 1/14/2013 1/16/2013 4 17 6 12

01/09/2013 229679 Bob Ostrowski Project Estimate has been completed False True False False Miller‐Swift 1/11/2013 3 1/14/2013 1/17/2013 5 17 7 11

01/09/2013 229681 Kimberly Elms Project request is in queue for Planning False True False True Padilla de 
Hernandez

1/11/2013 3 17

01/09/2013 229682 Lisa Seymour Project request is in queue for Planning False True False True Rooks 1/11/2013 3 17

01/11/2013 229800 Cynthia Miller Project Estimate has been completed False True False True Padilla de 
Hernandez

Crist/Miller‐
Swft

1/14/2013 2 1/14/2013 1/29/2013 12 1/30/2013 14 1/30/2013 1/31/2013 2 15 15 1

01/11/2013 229808 Teresa 
Pickering/Megan Etue

Project request is in queue for Planning True False False False Padilla de 
Hernandez

1/14/2013 2 15

01/14/2013 229883 James M. Kopacz Project request is in queue for Planning False True False True Padilla de 
Hernandez

1/14/2013 1 14

01/14/2013 229909 Beth Madigan Validating account expenditure authorization True False False False 14

01/15/2013 229979 Karen M. Wilson‐
Hedrick

Validating account expenditure authorization True False False False 13
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01/15/2013 229991 Claudia Padilla de 
Hernández

Validating account expenditure authorization True False False False Claudia 
Padilla de 
Hernández

1/15/2013 1 1/18/2013 1/31/2013 13 13

01/16/2013 230006 Daisy Wright Validating account expenditure authorization True False False False 12

01/16/2013 230025 Gerald Tilson Project request is in queue for Planning False True False True Padilla de 
Hernandez

Miller‐Swift 1/18/2013 3 12

01/16/2013 230027 Bob Ostrowski Project request is in queue for an Estimate False True False False Miller‐Swift 1/18/2013 3 12

01/16/2013 230030 Krista Mitchell Project request is in queue for an Estimate False True False False Miller‐Swift 1/18/2013 3 12

01/17/2013 230085 David Barnett Validating account expenditure authorization True False False False 11

01/18/2013 230125 Dr. Bonnie Sloane Project request in queue for PM assignment True False False False 10

01/22/2013 230243 Joye Clark Project Estimate has been completed False True False False Crist/ Miller‐
Swift

1/28/2013 5 1/30/2013 1/31/2013 4 8 8 1

01/23/2013 230281 karla mclaurin False False False False 7

01/23/2013 230282 Nicole Winkler Project request in queue for PM assignment True False False False 7

01/23/2013 230291 Bob Ostrowski Validating account expenditure authorization True False False False 7

01/23/2013 230306 Melody Andrews Validating account expenditure authorization True False False False 7

01/24/2013 230349 David Barnett Project request is in queue for Planning False True False True Rooks 1/28/2013 3 6

01/24/2013 230383 Beth Madigan Project request in queue for PM assignment True False False False 6

01/24/2013 230387 Leon Hudson Jr Project Estimate has been completed False True False False Miller‐
Swift/Crist

1/28/2013 3 1/31/2013 1/31/2013 4 6 6 1

01/25/2013 230456 Rachel Beatty Project request in queue for PM assignment True False False False 5

01/25/2013 230457 OMVAE Project Estimate has been completed False True False False Crist/ Miller‐
Swift

1/28/2013 2 1/30/2013 1/31/2013 4 5 5 1

01/25/2013 230461 OMVAE Project request is in queue for Planning False True False True Padilla de 
Hernandez

1/28/2013 2 5

01/29/2013 230605 Beth Madigan Project request is in queue for an Estimate False True False False Padilla de 
Hernandez

Miller‐Swift 1/31/2013 3 3

01/29/2013 230610 Jody Cooper Validating account expenditure authorization True False False False 3

01/29/2013 230627 Beth Madigan Project request is in queue for an Estimate False True False False Rooks Miller‐Swift 1/31/2013 3 3

01/30/2013 230644 Tina M. Poole Project request is in queue for Planning False True False True Rooks 1/31/2013 2 2

01/30/2013 230657 Dawn Cochrane Project request is in queue for an Estimate False True False True Miller‐Swift 1/31/2013 2 2
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Total: 103

JDI Total: 37

Estimate Total: 23

Planning Total: 40
Lump Sum Total: 0

No Catagory: 3
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