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Brazen

265841 Project Estimate has been completed False True False False 4/27/2015 5/1/2015 5 5/8/2015 5/8/2015 6 25 6 16 10

264765 Cancelled False True False False 4/2/2015 4/3/2015 2 4/6/2015 5/1/2015 21 42 21 21 5/5/2015 22

Nathan Crist

264712 PM assigned to investigate project needs False True False False 4/1/2015 4/6/2015 4 4/8/2015 5/1/2015 20 43 20 21 5/5/2015 23

SiKora

265934 PM assigned to investigate project needs False True False False 4/28/2015 5/1/2015 4 5/5/2015 5/8/2015 6 24 6 16 5/19/2015 9

265359 PM assigned to investigate project needs False True False False 4/16/2015 4/20/2015 3 5/1/2015 5/1/2015 10 32 10 21 5/5/2015 12

Albaari

Brazen

267012 Project Estimate has been completed False True False True 5/15/2015 5/18/2015 2 5/19/2015 5/26/2015 7 5/27/2015 9 5/28/2015 5/28/2015 2 11 2 2 10

266896 Project Estimate has been completed False True False True 5/13/2015 5/15/2015 3 5/15/2015 5/19/2015 3 5/19/2015 5 5/20/2015 5/20/2015 2 13 2 8 6

266397 Project Estimate has been completed False True False True 5/6/2015 5/8/2015 3 5/11/2015 5/18/2015 7 5/18/2015 9 5/19/2015 5/20/2015 3 18 3 8 11

264979 Project Estimate has been completed False True False True 4/8/2015 4/21/2015 10 4/22/2015 4/30/2015 8 4/30/2015 17 5/15/2015 5/15/2015 12 38 12 11 28

265241 Project Estimate has been completed False True False True 4/14/2015 4/20/2015 5 4/22/2015 4/28/2015 7 4/28/2015 11 5/8/2015 5/8/2015 9 34 9 16 19

Azar

Brazen
Gibbons

266522 PM assigned to investigate project needs False True False True 5/7/2015 5/11/2015 3 5/11/2015 5/15/2015 5 5/15/2015 7 5/15/2015 5/15/2015 1 17 1 11 5/27/2015 7

Flintoff

Brazen

264329 Project Estimate has been completed False True False True 3/25/2015 3/30/2015 4 3/30/2015 4/27/2015 21 4/27/2015 24 5/11/2015 5/11/2015 11 48 11 15 34

265641 Project Estimate has been completed False True False True 4/22/2015 4/24/2015 3 4/27/2015 4/28/2015 3 4/28/2015 5 5/11/2015 5/13/2015 12 28 12 13 16

Padilla de Hernandez

Brazen

265535 Project Estimate has been completed False True False True 4/20/2015 4/20/2015 1 4/21/2015 5/4/2015 11 5/4/2015 11 5/7/2015 5/8/2015 5 30 5 16 15

265684 Project Estimate has been completed False True False True 4/23/2015 4/24/2015 2 4/24/2015 5/13/2015 14 5/13/2015 15 5/13/2015 5/14/2015 2 27 2 12 16

PFA

Brazen

Brazen

267632 Project Estimate has been completed False True False True 5/27/2015 5/27/2015 1 5/27/2015 5/27/2015 1 5/27/2015 1 5/27/2015 5/27/2015 1 3 1 3 1

266898 Project Estimate has been completed False True False True 5/13/2015 5/13/2015 1 5/13/2015 5/13/2015 1 5/13/2015 1 5/13/2015 5/13/2015 1 13 1 13 1
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