AVP Approved Impact Reports as of 08/1/2014, Aging as of 9/3/2014

PM Project

Description

AVP Date

Age

Condition

Davis 136 - 195280

Fire Alarm Panel

Chatsworth

CHATSWORTH FIRE ALARM PANEL

Conti Electric

14  P0657527 $2,205.00 Owners Scope Change 8/4/2014 30 Provide sod at the exposed areas in front of Chatsworth in lieu of seed.
Kamalia 140 - 240910 Education
Classroom Upgrades - 1st Floor Precision Contracting Group
4 673192 $2,400.00 Owners Scope Change 8/4/2014 30 Repaint accent wall in three classrooms. (accent color too bright)
Davis 062 - 240913 AAB
Exterior Masonry Sill Restoration Ram Construction Service, Inc.
1 P0686262 $156,000.00 Owners Scope Change 8/5/2014 29 Replace masonry sills, jambs, and heads on north and west elevations of AAB per
contract Alternates 1 and 2.
Kamalia 140 - 240910 Education
Classroom Upgrades - 1st Floor Precision Contracting Group
5 673192 $811.30 Field Condition 8/5/2014 29 Cost to fire stop existing penetrations and furnish and install fire blanket insulation
to fill gaps in rated-corridor block wall in 5 classrooms.
Alhyari 193 - 221108 Computing Services
HVAC Precision Contracting Group
2 662572 $2,223.38 Code Issue 8/6/2014 28 Add'l work for National Time requested by Bill Kemp. Work includes programming
and coordinating the dampers with FM 200 and Fire Alarm Systems.
Gibbons 080 - 238026 Matthaei
Fire Alarm System Replacement Great Lakes Power & Lighting
3 P0673709 $739.00 Code Issue 8/19/2014 15 The provision and installation of One Fire Alarm Strobe, as requested by State
Fire Marshal.
Jacobs 017 - 188580 Linsell House Roof Replacement

Roof Replacement

1 P0681897 $3,500.00

Pranam Global Tech, Inc.

Owners Scope Change

8/25/2014

Paint wood on dormers. Replace glass pane at rear dormer of house.

Kamalia 056 - 243089 PS #2

Maintenance & Improvements 2014

Wednesday, September 03, 2014

M One Limited, Inc., DBA: Mark 1 Restoration Serv

Page 1 of 3



PM Project Description AVP Date Age Condition
3 P0674574 $2,200.00 Owners Scope Change 8/25/2014 9 Cost to stripe P.S.2 at various levels not in the original scope of work.
4 P0674574 $2,310.00 Owners Scope Change 8/25/2014 9 Cost to stripe handicapped parking spaces at east bay of level 1 per layout
provided by consultant as well as paint the existing stripes black.
Jacobs 498 . 243088 PS #3

Deferred Maintenance & Improvements 2014

M One Limited, Inc., DBA: Mark 1 Restoration Serv

1 P0673622 $2,400.00 Owners Scope Change 8/25/2014 9 Provide flush anchor caps at replaced stone paenl locations where foot traffic
occurs.
Edwards 060 - 182998 University Services University Service Building - Electrical Service Upgrade and Backup Generator

Electrical Service Upgrade and Backup

Industrial Electric Co.

Generator
5 P0668174 $33,116.83 Owners Scope Change 8/28/2014 6 Install UPS loads - Extend drywall - Relocate circuit system - Revise painting cost -
Revise phasing - Pull DTE cables - Credit for allowance - Install drain pans.
Davis 136 - 195280 Chatsworth CHATSWORTH FIRE ALARM PANEL
Fire Alarm Panel Conti Electric
11 P0657527 $5,490.00 Omission 8/28/2014 6 Fire wrap the fire alarm pathways between the 1st floor closet and 2nd floor closet
with 3M Fire Protection wrap.
13 P0657527 $5,688.00 Field Condition 8/28/2014 6 Add'l labor and materials to re-route fire suppression line around underground
obstructions discovered during excavation.
Davis 556 - 195246 14601 East Twelve Mile

Advanced Technology Center

Christman Company (Corporate Headquarters)

3 P0634454 $18,057.52 Owners Scope Change 8/28/2014 6 The scope of work includes the addition of OneCard readers on 110 and 137,
revised door hardware, installation of access points, patch cords, pathways and
data drops.

4 P0634454 $2,040.50 Omission 8/28/2014 6 The scope of work includes additional glass break sensors in the lobby and break
out room.

Kamalia 140 - 240910 Education
Classroom Upgrades - 1st Floor Precision Contracting Group

6 673192 $866.65 Owners Scope Change 8/28/2014 6 Replace blinds at door sidelights with shades (total 6) in classrooms that have

been renovated.
Hoekstra 080 - 248997 Matthaei

Gym Floor Replacement

Wednesday, September 03, 2014

Kiefer Specialty Flooring, Inc.

Page 2 of 3



PM Project Description AVP Date Age Condition

3 P0677866 $2,695.00 Owners Scope Change 8/28/2014 6 Reuvision of floor graphics to stained 3-pt arches and added '1918" lettering at
border.
Sahota 211 - 121168 6160 Cass (6130 Woodward) MBRB Disallowed State Costs (formerly American Beauty Iron Bldg Demolition)

Fiber Optic Backbone Network Extension to Detroit Power Systems, LLC
Support the MBRB

1 P0673886 $12,316.42 Owners Scope Change 8/28/2014 6 Install add'l manhole. Restoration on 2 test locations.
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