
D&CS Request Analysis 12/1/15 12/31/15through 

Status
Just 
Do It

Est 
Req

Lump
 Sum

Plan 
Req Req Date

In Plan 
Queue

req to 
plan 

Being 
Planne

Plan 
Complete

Plan que 
to plan 

In Est 
Queue

req to 
est 

Being 
Estimat

Est to 
Custom

MCP

Brazen

277745 Project Estimate has been completed False True False False 12/14/2015 12/15/2015 2 12/17/2015 12/22/2015

276736 Project Estimate has been completed False True False False 11/19/2015 11/20/2015 2 11/24/2015 12/2/2015

Crist

277830 Project Estimate has been completed False True False False 12/16/2015 12/16/2015 1 12/17/2015 12/18/2015

Albaari

Brazen

276750 Project Estimate has been completed False True False True 11/19/2015 11/24/2015 4 11/24/2015 11/30/2015 5 11/30/2015 8 12/9/2015 12/9/2015

Azar

Brazen

277559 Project Estimate has been completed False True False True 12/9/2015 12/9/2015 1 12/14/2015 12/16/2015 6 12/16/2015 6 12/16/2015 12/16/2015

Flintoff

Brazen

275701 Project Estimate has been completed False True False True 10/29/2015 11/2/2015 3 11/3/2015 11/25/2015 18 11/25/2015 20 12/2/2015 12/2/2015

277513 Project Estimate has been completed False True False True 12/8/2015 12/9/2015 2 12/11/2015 12/14/2015 4 12/14/2015 5 12/17/2015 12/17/2015

277486 Project Estimate has been completed False True False True 12/8/2015 12/9/2015 2 12/11/2015 12/22/2015 10 12/22/2015 11 12/23/2015 12/23/2015

276553 Project Estimate has been completed False True False True 11/16/2015 11/16/2015 1 11/25/2015 12/4/2015 15 12/4/2015 15 12/10/2015 12/10/2015

SiKora

277208 PM assigned to investigate project needs False True False True 12/2/2015 12/2/2015 1 12/2/2015 12/2/2015 1 12/2/2015 1 12/2/2015 12/2/2015

Padilla de Hernandez

Brazen

275124 Project Estimate has been completed False True False True 10/19/2015 10/22/2015 4 10/23/2015 11/23/2015 23 11/23/2015 26 11/30/2015 12/4/2015

SiKora

276974 Project request in queue for PM assignment False True False True 11/24/2015 11/24/2015 1 11/25/2015 12/4/2015 9 12/4/2015 9 12/8/2015 12/8/2015

Rooks

Brazen

277852 Project Estimate has been completed False True False True 12/16/2015 12/17/2015 2 12/17/2015 12/18/2015 2 12/18/2015 3 12/22/2015 12/23/2015

Monday, January 04, 2016
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12/22/2015 6 14 6 8 7

12/2/2015 9 31 9 22 10

12/18/2015 3 12 3 10 12/22/2015 3

12/9/2015 8 31 8 17 15

12/16/2015 1 17 1 12 6

12/2/2015 6 46 6 22 25

12/17/2015 4 18 4 11 8

12/23/2015 2 18 2 7 12

12/10/2015 5 34 5 16 19

12/2/2015 1 22 1 22 12/11/2015 1

12/4/2015 10 54 10 20 35

12/8/2015 3 28 3 18 12/23/2015 11

12/23/2015 4 12 4 7 6
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277006 Project Estimate has been completed False True False True 11/25/2015 11/30/2015 4 12/1/2015 12/15/2015 12 12/15/2015 15 12/23/2015 12/23/2015

PFA

Flintoff

Brazen

278090 Project Estimate has been completed False True False True 12/23/2015 12/23/2015 1 12/23/2015 12/23/2015 1 12/23/2015 1 12/23/2015 12/23/2015

Padilla de Hernandez

Brazen

276023 Project Estimate has been completed False True False True 11/4/2015 11/9/2015 4 11/10/2015 11/16/2015 6 11/16/2015 9 11/18/2015 12/2/2015

Monday, January 04, 2016
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12/23/2015 7 27 7 7 21

12/23/2015 1 7 1 7 1

12/2/2015 13 42 13 22 21
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